

## UC Authentication Project - May 27, 1999

Task	Target Date	Who
-----	-----	-----
1) Draft a RFP for Public Key Infrastructure (PKI) vendor technology and distribute for Universitywide review ( <b>DONE 03/11/1999</b> )	01/29/1999	UCOP
2) Final PKI RFP comments due ( <b>DONE 03/30/1999</b> )	03/30/1999	Campuses
3) Finalize Authentication Architecture Statement ( <b>DONE 05/19/1999</b> )	05/03/1999	Auth WG
4) Send PKI RFP to vendors ( <b>DONE 05/13/1999</b> )	05/13/1999	UCOP
5) PKI RFP responses due from vendors	06/03/1999	PKI vendors
6) Draft a UC Certificate Policy and distribute for UC sub-group review	06/15/1999	UCOP
7) Select PKI RFP vendor	06/30/1999	Campuses, UCOP
8) Draft a UC Certificate Practices Statement and distribute for UC sub-group review	07/30/1999	UCOP
9) Begin interface processing of campus telecom data to University Directory	08/02/1999	Campuses, UCOP
10) Decide (all locations) whether to use selected vendor (as part of centralized effort) or alternative vendor (as part of campus-specific efforts) for PKI pilots	08/16/1999	Campuses
11) Begin interface processing of campus student data to University Directory	09/01/1999	Campuses, UCOP
12) Run PKI pilots (using selected vendor or not) for all locations	09/01/1999- 10/29/1999	Campuses, UCOP
13) Finalize UC Certificate Policy	09/30/1999	UCOP
14) Convene post-mortem for PKI pilots	11/30/1999	Campuses, UCOP
15) Complete post-mortem for PKI pilots' revisions	01/27/2000	Campuses, UCOP
16) Finalize UC Certificate Practices Statement	01/28/2000	UCOP
17) Begin Universitywide PKI production deployment	01/31/2000	Campuses, UCOP