

# Consolidation of UCOP Desktop and Server Support

## 2008 Transition Schedule – Four Phases\*

*revised August 29*

<b>1. Departments Needing Immediate Support</b>	<b>Start Date</b>	<b>Completion Date</b>	<b>Status</b> (✓ = done)
Facilities Administration – 75 computers	4/14	4/22	✓
University Affairs – 86 computers	4/23	5/1	✓
<b>2. Small Departments</b>			
Academic Advancement – 49 computers	5/2	5/8	✓
California Institute for Energy and the Environment – 10 computers	5/9	5/14	✓
Health Affairs – 48 computers	5/15	5/21	✓
<b>3. Medium Departments</b>			
Agriculture and Natural Resources – 107 computers	5/28	6/5	✓
Budget Office – 30 computers	6/6	6/16	✓
Financial Management – 106 computers	6/17	6/25	✓
Office of the General Counsel – 103 computers	6/26	7/7	✓
MESA/Puente Project – 93 computers	7/8	7/16	✓
Student Affairs – 135 computers	7/28	8/7	✓
Treasurer of The Regents – 104 computers	8/8	8/15	✓
			✓
<b>4. Large Departments</b>			
Academic Affairs (excluding Academic Advancement, MESA/Puente Project and Student Affairs) – 363 computers	8/18	8/29	✓
Human Resources and Benefits – 334 computers	9/8	9/23	✓
Office of Technology Transfer – 54 computers	9/24	10/7	✓
Laboratory Management – 14 computers	10/8	10/10	✓

\*This schedule may be revised as necessary.