

## ICAMP (Integrated Capital Asset Management Program) Update

February 2014

The ICAMP project is proceeding on schedule. The on-site campus and med-center visits by the ICAMP team have been completed. The program was well received and the need for a comprehensive facilities condition assessment program was embraced as an important process for UC to develop. The on-site meetings also further refined the understanding of the organizational structures of facilities and infrastructure maintenance groups for the UC System. The team gained a better understanding of the stakeholders' specific needs in ICAMP. The on-site visits initialized the first steps in understanding the best means to perform the actual on-site asset condition assessments, discussed means to minimize disruptions to academic, research and business functions, and began initial preparation for that phase of the project.

The focus now shifts to compiling the information acquired from the campus and med center stakeholders to develop the RFI (Request for Information) Requirements process, the initial step for procuring the software. That will be an interactive process between the ICAMP team and the campus/med center stakeholder groups. The target for completing the RFI and initiating the solicitation process is late Spring 2014.

The ICAMP Team is coordinating the review of the RFI with the campus and med center stakeholder contacts and will follow-up with the results to the larger stakeholder group for information and consensus. It is planned to have the RFP released by the Summer of 2014.

ICAMP Program Development  
University of California Office of the President  
Budget and Capital Resources  
Facilities Management Services Department