

Sample Campus Repatriation Plan Timeline

Benchmark	Date (All Dates are Samples)
Select Campus Committee Members	10/31/2020
Contact Culturally Affiliated / State Culturally Affiliated Tribes	10/01/2020
Contact Controlling Agencies	11/01/2020
Develop Budget Estimate	11/01/2020
Begin Invitations for Consultation and Reevaluations of CUI	Within 1 month of NAHC posting of List of California Indian Tribes
Review Progress in accordance with Repatriation Implementation Plan	4/01/2022
Repatriation completed of 10% of campus NAGPRA/CalNAGPRA-eligible Collection	Target Date in Accordance with campus Repatriation Implementation Plan
Repatriation completed of 20% of campus NAGPRA/CalNAGPRA-eligible Collection	Target Date in Accordance with campus Repatriation Implementation Plan
Repatriation completed of 30% of campus NAGPRA/CalNAGPRA-eligible Collection	Target Date in Accordance with campus Repatriation Implementation Plan
Repatriation completed of 40% of campus NAGPRA/CalNAGPRA-eligible Collection	Target Date in Accordance with campus Repatriation Implementation Plan
Repatriation completed of 50% of campus NAGPRA/CalNAGPRA-eligible Collection	Target Date in Accordance with campus Repatriation Implementation Plan
Repatriation completed of 60% of campus NAGPRA/CalNAGPRA-eligible Collection	Target Date in Accordance with campus Repatriation Implementation Plan
Repatriation completed of 70% of campus NAGPRA/CalNAGPRA-eligible Collection	Target Date in Accordance with campus Repatriation Implementation Plan
Repatriation completed of 80% of campus NAGPRA/CalNAGPRA-eligible Collection	Target Date in Accordance with campus Repatriation Implementation Plan
Repatriation completed of 90% of campus NAGPRA/CalNAGPRA-eligible Collection	Target Date in Accordance with campus Repatriation Implementation Plan
Repatriation completed of 100% of campus NAGPRA/CalNAGPRA-eligible Collection	Target Date in Accordance with campus Repatriation Implementation Plan