TABLE 1: TIMELINE FOR PREPARING ENVIRONMENTAL DOCUMENTS
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PROJECT DEFINITION/ ENVIRONMENTAL
Project Definition Finalized

Envirionmental Classification/CEQA Exemptions

Notice of Exemption (35-day Statute Limitations)
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Initial Study ittty

Informal Agency Consultation

Determination of Significance

Decision to Prepare a Negative Declaration or EIR

NEGATIVE DECLARATION
Preparation of Negative Declaration

Public Notice/Agency and Public Review (30 days)

Response to Comments

Recirculation (If required add 6 weeks)

Preparation of Final Negative Declaration, Findings and
Monitoring Program

A
B
ettt

Project Approval, Adoption of Mitigation Monitoring Program

Notice of Determination (NOD)

30-Day Statute of Limitations

ENVIRONMENTAL IMPACT REPORT
Determining Which Type of EIR to Prepare

Hiring Consultants : A i

Notice of Preparation (NOP)

NOP Response Period (30 days)/ Optional Scoping Session
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Preparation of Administrative Draft EIR

Administrative Review (Campus, Office of the President and F ]
General Counsel)

P

P
Preparation and Review of Draft EIR

Notice of Completion

Public Review of Draft EIR (min.: 45 days, max.: 90 days)

Public Hearing
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Recirculation of an EIR (If required, add 10 weeks)

Prepare Final EIR: Comments and Responses Document and
Mitigation Monitoring Program

Office of the President and General Counsel Review of Final I

i
EIR

Findings/Statements of Overriding Consideration )
Preparation of Regents' Items )

Mitigaiton Monitoring Program

Certification of the EIR, Project Approval and Adoption of O

Notice of Determination (NOD)

30-Day Statute of Limitations | —

Estimated Time - Time Period Mandated by CEQA |4—>| Statute of Limitations .Public Hearing Mandated by Regents Qegents Meeting and/or Decisions on Project




