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 ARTICLE 1  
GENERAL PROVISIONS 

 
1.1  BASIC DEFINITIONS 
 
 
1.1.1  APPLICABLE CODE REQUIREMENTS 
The term "Applicable Code Requirements" means all laws, statutes, the most recent building codes, 
ordinances, rules, regulations, and lawful orders of all public authorities having jurisdiction over University, 
Contractor, any Subcontractor, the Project, the Project site, the Work, or the prosecution of the Work 
including without limitation the requirements set forth in Article 3.7. 
 
1.1.2  APPLICATION FOR PAYMENT 
The term “Application For Payment” means the submittal from Contractor wherein payment for certain 
portions of the completed Work is requested in accordance with Article 9. 
 
1.1.3  BENEFICIAL OCCUPANCY 
The term “Beneficial Occupancy” means the University's occupancy or use of any part of the Work in 
accordance with Article 9. 
 
1.1.4  CERTIFICATE FOR PAYMENT 
The term “Certificate For Payment” means the form signed by University's Representative attesting to the 
Contractor's right to receive payment for certain completed portions of the Work in accordance with Article 9. 
 
1.1.5  CHANGE ORDER 
See Article 7.2 of the General Conditions. 
 
1.1.6  CLAIM 
See Article 4.3 of the General Conditions. 
 
1.1.7  COMPENSABLE DELAY 
The term “Compensable Delay” means a delay that entitles the Contractor to an adjustment of the Contract 
Sum and an adjustment of the Contract Time pursuant to Articles 7 and 8 of the General Conditions. 
 
1.1.8  CONTRACT 
The term “Contract” shall have the meaning identified in Article 2 of the Agreement. 
 
1.1.9  CONTRACT DOCUMENTS 
The term “Contract Documents” means all documents listed in Article 2 of the Agreement, as modified by 
Change Order, including but not limited to the Drawings and Specifications. 
 
1.1.10 CONTRACT MILESTONE 
The term “Contract Milestone” means any requirement in the Contract Documents that reflects a planned 
point in time for the start or completion of a portion of the Work measured from i) the date of the Notice to 
Proceed or ii) the date of another Contract Milestone defined in the Contract Documents, as applicable.    
 
1.1.11 CONTRACT SCHEDULE 
The term “Contract Schedule” means the graphical representation of a practical plan, in accordance with the 
Specifications, to perform and complete the Work within the Contract Time in accordance with Article 3. 
 
1.1.12 CONTRACT SUM 
The term “Contract Sum” means the amount of compensation stated in the Agreement for the performance 
of the Work, as adjusted by Change Order. 
 
1.1.13 CONTRACT TIME 
The term “Contract Time” means the number of days set forth in the Agreement, as adjusted by Change 
Order, within which Contractor must achieve Final Completion.   
 
1.1.14 CONTRACTOR 
The term “Contractor” means the person or firm identified as such in the Agreement and is referred to 
throughout the Contract Documents as if singular in number. 
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1.1.15 CONTRACTOR FEE 
See Article 7.3 of the General Conditions. 
 
1.1.16 COST OF EXTRA WORK   
See Article 7.3 of the General Conditions. 
 
1.1.17  DAY 
The term “day,” as used in the Contract Documents, shall mean calendar day, unless otherwise specifically 
provided. 
 
1.1.18  DEFECTIVE WORK 
The term “Defective Work” means work that is unsatisfactory, faulty, omitted, incomplete, deficient, or does 
not conform to the requirements of the Contract Documents, directives of University's Representative, or the 
requirements of any inspection, reference standard, test, or approval specified in the Contract Documents. 
 
1.1.19  DRAWINGS 
The term “Drawings” means the graphic and pictorial portions of the Contract Documents showing the 
design, location, and dimensions of the Work, generally including plans, elevations, sections, details, 
schedules, and diagrams. The Drawings are listed in the List of Drawings. 
 
1.1.20  EXCUSABLE DELAY 
The term “Excusable Delay” means a delay that entitles the Contractor to an adjustment of the Contract 
Time but not an adjustment of the Contract Sum, pursuant to Articles 7 and 8 of the General Conditions. 
 
1.1.21  EXTRA WORK 
The term “Extra Work” means Work beyond or in addition to the Work required by the Contract Documents. 
 
1.1.22  FIELD ORDER 
See Article 7.2  of the General Conditions. 
 
1.1.23  FINAL COMPLETION 
The term “Final Completion” means the date at which the Work has been fully completed in accordance with 
the requirements of the Contract Documents pursuant to Article 9.8.1 of the General Conditions. 
 
1.1.24  GUARANTEE TO REPAIR PERIOD 
See Article 12.2 of the General Conditions. 
 
1.1.25  HAZARDOUS MATERIAL 
The term “Hazardous Material” means any substance or material identified as hazardous under any 
California or federal statute governing handling, disposal and/or cleanup of any such substance or material.   
 
1.1.26  PROJECT  
The term “Project” means the Work of the Contract and all other work, labor, equipment, and materials 
necessary to accomplish the Project . The Project may include construction by University or by Separate 
Contractors. 
 
1.1.27  SEPARATE CONTRACTOR 
The term “Separate Contractor” means a person or firm under separate contract with University performing 
other work related to the Project.  
 
1.1.28  SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 
See Article 3.12  of the General Conditions. 
 
1.1.29  SPECIFICATIONS 
The term “Specifications” means that portion of the Contract Documents consisting of the written 
requirements for materials, equipment, construction systems, standards and workmanship for the Work, and 
performance of related services. 
 
1.1.30  SUBCONTRACTOR 
The term “Subcontractor” means a person or firm that has a contract with Contractor or with a Subcontractor 
to perform a portion of the Work. Unless otherwise specifically provided, the term Subcontractor includes 
Subcontractors of all tiers. 
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1.1.31  SUBSTANTIAL COMPLETION 
See Article 9.7 of the General Conditions. 
 
1.1.32  SUPERINTENDENT 
The term “Superintendent” means the person designated by Contractor to represent Contractor at the 
Project site in accordance with Article 3. 
 
1.1.33  TIER 
The term “tier” means the contractual level of a Subcontractor or supplier with respect to Contractor. For 
example, a first-tier Subcontractor is under subcontract with Contractor, a second-tier Subcontractor is under 
subcontract with a first-tier Subcontractor, and so on. 
 
1.1.34  UNEXCUSABLE DELAY 
The term “Unexcusable Delay” means a delay that does not entitle the Contractor to an adjustment of the 
Contract Sum and does not entitle the Contractor to an adjustment of the Contract Time. 
 
1.1.35 UNILATERAL CHANGE ORDER.   
See Article 7.2 of the General Conditions. 
 
1.1.36 UNIVERSITY 
The term “University” means The Regents of the University of California.  
 
1.1.37  UNIVERSITY’S BUILDING OFFICIAL 
The term “University’s Building Official” means the individual the University has designated to act in the 
capacity as the “Building Official” as defined by the California Building Standards Code.  The University’s 
Building Official will determine whether the Work complies with Applicable Code Requirements and will 
determine whether and when it is appropriate to issue a Certificate of Occupancy.  
 
1.1.38  UNIVERSITY'S REPRESENTATIVE 
The term “University's Representative” means the person or firm identified as such in the Agreement. 
 
1.1.39 UNIVERSITY’S RESPONSIBLE ADMINISTRATOR    
The term “University’s Responsible Administrator“ means the person, or his or her authorized designee, who 
is authorized to execute the Agreement, Change Orders, Field Orders, and other applicable Contract 
Documents on behalf of the University. 
 
1.1.40 WORK  
The term “Work” means all construction, services and other requirements of the Contract Documents as 
modified by Change Order, whether completed or partially completed, and includes all labor, materials, 
equipment, tools, and services provided or to be provided by Contractor to fulfill Contractor's obligations. 
The Work may constitute the whole or a part of the Project. 
 
 
1.2  OWNERSHIP AND USE OF CONTRACT DOCUMENTS 
 
1.2.1  The Contract Documents and all copies thereof furnished to or provided by Contractor are the 
property of the University and are not to be used on other work. 
 
1.3  INTERPRETATION 
 
1.3.1  The Contract Documents are complementary and what is required by one shall be as binding as if 
required by all. In the case of conflict between terms of the Contract Documents, the following order of 
precedence shall apply: 
 

.1  The Agreement, 

.2  The Supplementary Conditions, 

.3  The General Conditions, 

.4  The Specifications,  

.5  The Drawings.  
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1.3.2 With respect to the Drawings, figured dimensions shall control over scaled measurements and 
specific details shall control over typical or standard details. 

 
1.3.3 With respect to the Contract Documents, Addenda shall govern over other portions of the Contract  
Documents to the extent specifically noted; subsequent Addenda shall govern over prior Addenda only to 
the extent specifically noted. 
 
1.3.4  Organization of the Specifications into various subdivisions and the arrangement of the Drawings 
shall not control Contractor in dividing the Work among Subcontractors or in establishing the extent of work 
to be performed by any trade. 
 
1.3.5  Unless otherwise stated in the Contract Documents, technical words and abbreviations contained 
in the Contract Documents are used in accordance with commonly understood construction industry 
meanings; and non-technical words and abbreviations are used in accordance with their commonly 
understood meanings. 
 
1.3.6  The Contract Documents may omit modifying words such as “all” and “any,” and articles such as 
“the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in another 
is not intended to affect the interpretation of either statement. The use of the word “including,” when 
following any general statement, shall not be construed to limit such statement to specific items or matters 
set forth immediately following such word or to similar items or matters, whether or not nonlimiting language 
(such as “without limitation,” “but not limited to,” or words of similar import) is used with reference thereto, 
but rather shall be deemed to refer to all other items or matters that could reasonably fall within the broadest 
possible scope of such general statement. 
 
1.3.7  Whenever the context so requires, the use of the singular number shall be deemed to include the 
plural and vice versa. Each gender shall be deemed to include any other gender, and each shall include 
corporation, partnership, trust, or other legal entity whenever the context so requires. The captions and 
headings of the various subdivisions of the Contract Documents are intended only for reference and 
convenience and in no way define, limit, or prescribe the scope or intent of the Contract Documents or any 
subdivision thereof. 
 

ARTICLE 2 
UNIVERSITY 

 
2.1  INFORMATION AND SERVICES PROVIDED BY UNIVERSITY 
 
2.1.1  If required for performance of the Work, as determined by University's Representative, University 
will make available a survey describing known physical characteristics, boundaries, easements, and utility 
locations for the Project site. 
 
2.1.2  University is not subject to any requirement to obtain or pay for local building permits, inspection 
fees, plan checking fees, or certain utility fees. Except as otherwise provided in the Contract Documents, 
University will obtain and pay for any utility permits, demolition permits, easements, and government 
approvals for the use or occupancy of permanent structures required in connection with the Work. 
 
2.1.3  Contractor will be furnished, free of charge, such copies of the Contract Documents as University 
deems reasonably necessary for execution of the Work. 
 
2.2  ACCESS TO PROJECT SITE 
 
2.2.1  University will provide, no later than the date designated in the Contract Schedule accepted by 
University's Representative, access to the lands and facilities upon which the Work is to be performed, 
including such access and other lands and facilities designated in the Contract Documents for use by 
Contractor. 
 
2.3  UNIVERSITY'S RIGHT TO STOP THE WORK 
 
2.3.1  If Contractor fails to correct Defective Work as required by Article 12.2 or fails to perform the Work 
in accordance with the Contract Documents, University or University's Representative may direct Contractor 
to stop the Work, or any portion thereof, until the cause for such order has been eliminated by Contractor.  
Contractor shall not be entitled to any adjustment of Contract Time or Contract Sum as a result of any such 
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order.  University and University's Representative have no duty or responsibility to Contractor or any other 
party to exercise the right to stop the Work. 
 
2.4  UNIVERSITY'S RIGHT TO CARRY OUT THE WORK 
 
2.4.1  If Contractor fails to carry out the Work in accordance with the Contract Documents, fails to provide 
sufficient labor, materials, equipment, tools, and services to maintain the Contract Schedule, or otherwise 
fails to comply with any material term of the Contract Documents, and, after receipt of written notice from 
University, fails within 2 days, excluding Saturdays, Sundays and legal holidays, or within such additional 
time as the University may specify, to correct such failure, University may, without prejudice to other 
remedies University may have, correct such failure at Contractor's expense. In such case, University will be 
entitled to deduct from payments then or thereafter due Contractor the cost of correcting such failure, 
including without limitation compensation for the additional services and expenses of University's 
consultants made necessary thereby. If payments then or thereafter due Contractor are not sufficient to 
cover such amounts, Contractor shall pay the additional amount to University. 
 
2.5  UNIVERSITY'S RIGHT TO REPLACE UNIVERSITY'S REPRESENTATIVE 
 
2.5.1  University may at any time and from time to time, without prior notice to or approval of Contractor, 
replace University's Representative with a new University's Representative. Upon receipt of notice from 
University informing Contractor of such replacement and identifying the new University's representative, 
Contractor shall recognize such person or firm as University's Representative for all purposes under the 
Contract Documents. 

 
ARTICLE 3 

CONTRACTOR 
 
3.1  REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
 
3.1.1  Contractor and its Subcontractors shall review and compare each of the Contract Documents with 
the others and with information furnished or made available by University, and shall promptly report in 
writing to University's Representative any errors, inconsistencies, or omissions in the Contract Documents or 
inconsistencies with Applicable Code Requirements observed by Contractor or its Subcontractors. 
 
3.1.2  Contractor and its Subcontractors shall take field measurements, verify field conditions, and 
carefully compare with the Contract Documents such field measurements, conditions, and other information 
known to Contractor before commencing the Work. Errors, inconsistencies, or omissions discovered at any 
time shall be promptly reported in writing to University's Representative. 
 
3.1.3  If Contractor and its Subcontractors performs any construction activity involving an error, 
inconsistency, or omission referred to in Articles 3.1.1 and 3.1.2, without giving the notice required in those 
Articles and obtaining the written consent of University's Representative, Contractor shall be responsible for 
the resultant losses, including, without limitation, the costs of correcting Defective Work. 
 
3.2  SUPERVISION AND CONSTRUCTION PROCEDURES 
 
3.2.1  Contractor shall supervise, coordinate, and direct the Work using Contractor's best skill and 
attention. Contractor shall be solely responsible for and have control over construction means, methods, 
techniques, sequences, procedures, and the coordination of all portions of the Work. 
 
3.2.2  Contractor shall be responsible to University for acts and omissions of Contractor's agents, 
employees, and Subcontractors, and their respective agents and employees. 
 
3.2.3  Contractor shall not be relieved of its obligation to perform the Work in accordance with the 
Contract Documents either by acts or omissions of University or University's Representative in the 
administration of the Contract, or by tests, inspections, or approvals required or performed by persons or 
firms other than Contractor. 
 
3.2.4  Contractor shall be responsible for inspection of all portions of the Work, including those portions 
already performed under this Contract, to determine that such portions conform to the requirements of the 
Contract and are ready to receive subsequent Work. 
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3.2.5  Contractor shall at all times maintain good discipline and order among its employees and 
Subcontractors. Contractor shall provide competent, fully qualified personnel to perform the Work. 
 
3.3  LABOR AND MATERIALS 
 
3.3.1  Unless otherwise provided in the Contract, Contractor shall provide and pay for all labor, materials, 
equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and Final Completion of the Work, whether temporary 
or permanent and whether or not incorporated or to be incorporated in the Work. 
 
3.4  CONTRACTOR'S WARRANTY 
 
3.4.1  Contractor warrants to University that all materials and equipment used in or incorporated into the 
Work will be of good quality, new, and free of liens, claims, and security interests of third parties; that the 
Work will be of good quality and free from defects; and that the Work will conform with the requirements of 
the Contract. If required by University's Representative, Contractor shall furnish satisfactory evidence as to 
the kind and quality of materials and equipment. 
 
3.5  TAXES 
 
3.5.1  Contractor shall pay all sales, consumer, use, and similar taxes for the Work or portions thereof 
provided by Contractor. 
 
3.6  PERMITS, FEES, AND NOTICES 
 
3.6.1  Except for the permits and approvals which are to be obtained by University or the requirements 
with respect to which University is not subject as provided in Article 2.1.2, Contractor shall secure and pay 
for all permits, approvals, government fees, licenses, and inspections necessary for the proper execution 
and performance of the Work. Contractor shall deliver to University all original licenses, permits, and 
approvals obtained by Contractor in connection with the Work prior to the final payment or upon termination 
of the Contract, whichever is earlier. 
 
3.7  APPLICABLE CODE REQUIREMENTS 
 
3.7.1  Contractor shall perform the Work in accordance with the following Applicable Code Requirements: 
 

.1  All laws, statutes, the most recent building codes, ordinances, rules, regulations, 
and lawful orders of all public authorities having jurisdiction over University, 
Contractor, any Subcontractor, the Project, the Project site, the Work, or the 
prosecution of the Work. 

.2  All requirements of any insurance company issuing insurance required 
hereunder. 

.3  The Federal Occupational Safety and Health Act and all other Applicable Code 
Requirements relating to safety. 

.4  Applicable titles in the State of California Code of Regulations. 

.5  Applicable sections in the State of California Labor Code. 

.6  All Applicable Code Requirements relating to nondiscrimination, payment of 
prevailing wages, payroll records, apprentices, and work day.   

 
Without limiting the foregoing, Contractor shall comply with the provisions regarding nondiscrimination, 
payment of prevailing wages, payroll records, apprentices, and work day set forth in Article 14. 
 
3.7.2  Contractor shall comply with and give notices required by all Applicable Code Requirements, 
including all environmental laws and all notice requirements under the State of California Safe Drinking 
Water and Enforcement Act of 1986 (State of California Health and Safety Code Section 25249.5 and 
applicable sections that follow). Contractor shall promptly notify University's Representative in writing if 
Contractor becomes aware during the performance of the Work that the Contract Documents are at variance 
with Applicable Code Requirements. 
 
3.7.3  If Contractor performs Work which it knows or should know is contrary to Applicable Code 
Requirements, without prior notice to University and University's Representative, Contractor shall be 
responsible for such Work and any resulting damages including, without limitation, the costs of correcting 
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Defective Work. 
 
3.8  SUPERINTENDENT 
 
3.8.1  Contractor shall employ a competent Superintendent satisfactory to University who shall be in 
attendance at the Project site at all times during the performance of the Work. Superintendent shall 
represent Contractor and communications given to and received from Superintendent shall be binding on 
Contractor. 
 
3.8.2 Failure to maintain a Superintendent on the Project site at all times Work is in progress shall be 
considered a material breach of this Contract, entitling University to terminate the Contract or alternatively, 
issue a stop Work order until the Superintendent is on the Project site. If, by virtue of issuance of said stop 
Work order, Contractor fails to complete the Contract on time, Contractor will be assessed Liquidated 
Damages in accordance with the Agreement. 
 
3.8.3 The Superintendent approved for the Project must be able to read, write and verbally communicate 
in English. 
 
3.8.4 The Superintendent may not perform the Work of any trade, pick-up materials, or perform any Work 
not directly related to the supervision and coordination of the Work at the Project site when Work is in 
progress. 
 
3.9  SCHEDULES REQUIRED OF CONTRACTOR 
 
3.9.1  Contractor shall submit a Preliminary Contract Schedule to University's Representative in the form 
and within the time limit required by the Specifications. University's Representative will review the 
Preliminary Contract Schedule with Contractor within the time limit required by the Specifications, or, if no 
such time period is specified, within a reasonable period of time. 
 
3.9.2  Contractor shall submit a Contract Schedule and updated Contract Schedules to University's 
Representative in the form and within the time limits required by the Specifications and acceptable to 
University's Representative. University's Representative will determine acceptability of the Contract 
Schedule and updated Contract Schedules within the time limits required by the Specifications, or if no such 
time period is specified, within a reasonable period of time.  If University’s Representative deems the 
Contract Schedule or updated Contract Schedule unacceptable, it shall specify in writing to Contractor the 
basis for its objection. 
 
 
 
3.9.3    The Preliminary Contract Schedule, the Contract Schedule, and updated Contract Schedules shall 
represent a practical plan to complete the Work within the Contract Time. Schedules showing the Work 
completed in less than the Contract Time may be acceptable if judged by University's Representative to be 
practical. Schedules showing the Work completed beyond the Contract Time may be submitted under the 
following circumstances: 
 

.1 If accompanied by a Change Order Request seeking an adjustment of the Contract Time 
consistent the requirements of paragraph 8.4 for Adjustment of the Contract Time for Delay.; or 
 
.2 If the Contract Time has passed, or if it is a practical impossibility to complete the Work within 
the Contract Time, then the updated Contract Schedule or fragnet schedule shall show completion 
at the earliest practical date. 

 
University's Representative will timely review the updated Contract Schedule or Fragnet Schedule submitted 
by Contractor. If University's Representative determines that additional supporting data are necessary to 
fully evaluate the updated Contract Schedule or Fragnet Schedule, University's Representative will request 
such additional supporting data in writing. Such data shall be furnished no later than 10 days after the date 
of such request. University's Representative will render a decision promptly and in any case within 30 days 
after the later of the receipt of the updated Contract Schedule or Fragnet Schedule or the deadline for 
furnishing such additional supporting data. Failure of University's Representative to render a decision by the 
applicable deadline will be deemed a decision denying approval of the updated Contract Schedule or 
Fragnet Schedule. 
Acceptance of any schedule showing completion beyond the Contract Time by University's Representative 
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shall not change the Contract Time and is without prejudice to any right of the University. The Contract 
Time, not the Contract Schedule, shall control in the determination of liquidated damages payable by 
Contractor under Article 4 and Article 5 of the Agreement and in the determination of any delay under Article 
8 of the General Conditions. 
3.9.4 If a schedule showing the Work completed in less than the Contract Time is accepted, Contractor 
shall not be entitled to extensions of the Contract Time for Excusable Delays or Compensable Delays or to 
adjustments of the Contract Sum for Compensable Delays until such delays extend the Final Completion of 
the Work beyond the expiration of the Contract Time. 
 
3.9.5 Contractor shall prepare and keep current to the reasonable satisfaction of University's 
Representative, a  Submittal Schedule in the form contained in the Exhibits, for each submittal, as required 
by the Specifications, and that are coordinated with the other activities in the Contract Schedule. 
3.9.6  The Preliminary Contract Schedule, Contract Schedule, and the Updated Contract Schedules shall 
meet the following requirements: 
 

.1  Schedules must be suitable for monitoring progress of the Work. 

.2  Schedules must provide necessary data about the timing for University decisions 
and University furnished items. 

.3  Schedules must be in sufficient detail to demonstrate adequate planning for the 
Work. 

.4  Schedules must represent a practical plan to perform and complete the Work 
within the Contract Time. 

 
3.9.7 University's Representative's review of the form and general content of the Preliminary Contract 
Schedule, Contract Schedule, and Updated Contract Schedules is for the purpose of determining if the 
above-listed requirements have been satisfied. 
 
3.9.8 Contractor shall plan, develop, supervise, control, and coordinate the performance of the Work so 
that its progress and the sequence and timing of Work will permit its completion within the Contract Time, 
any Contract milestones and any Contract phases. 
 
3.9.9 In preparing the Preliminary Contract Schedule, the Contract Schedule, and updated Contract 
Schedules, Contractor shall obtain such information and data from Subcontractors as may be required to 
develop a reasonable and appropriate schedule for performance of the work and shall provide such 
information and data to the University’s Representative upon request.  Contractor shall continuously obtain 
from Subcontractors information and data about the planning for and progress of the Work and the delivery 
of equipment, shall coordinate and integrate such information and data into updated Contract Schedules, as 
appropriate, and shall monitor the progress of the Work and the delivery of equipment. 
 
3.9.10 Contractor shall act as the expeditor of potential and actual delays, interruptions, hindrances, or 
disruptions for its own forces and those forces of Subcontractors, regardless of tier.  
 
3.9.11 Contractor shall cooperate with University's Representative in the development of the Contract 
Schedule and updated Contract Schedules.  University's Representative's acceptance of or its review 
comments about any schedule or scheduling data shall not relieve Contractor from its sole responsibility to 
plan for, perform, and complete the Work within the Contract Time. Acceptance of or review comments 
about any schedule shall not transfer responsibility for any schedule to University's Representative or 
University nor imply their agreement with (1) any assumption upon which such schedule is based or (2) any 
matter underlying or contained in such schedule.  Failure of University's Representative to discover errors or 
omissions in schedules that it has reviewed, or to inform Contractor that Contractor, Subcontractors, or 
others are behind schedule, or to direct or enforce procedures for complying with the Contract Schedule 
shall not relieve Contractor from its sole responsibility to perform and complete the Work within the Contract 
Time and shall not be a cause for an adjustment of the Contract Time or the Contract Sum. 
 
 
3.10  AS-BUILT DOCUMENTS 
 
3.10.1  Contractor shall maintain one set of As-built drawings and specifications, which shall be kept up to 
date during the Work of the Contract. All changes which are incorporated into the Work which differ from the 
documents as drawn and written shall be noted on the As-built set. Notations shall reflect the actual 
materials, equipment and installation methods used for the Work and each revision shall be initialed and 
dated by Superintendent. Prior to filing of the Notice of Completion each drawing and the specification cover 
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shall be signed by Contractor and dated attesting to the completeness of the information noted therein. As-
built Documents shall be turned over to the University's Representative and shall become part of the Record 
Documents. 
 
3.11  DOCUMENTS AND SAMPLES AT PROJECT SITE 
 
3.11.1  Contractor shall maintain the following at the Project site: 
 

.1  One as-built copy of the Contract Documents, in good order and marked to 
record current changes and selections made during construction. 

.2  The current accepted Contract Schedule. 

.3  Shop Drawings, Product Data, and Samples. 

.4  All other required submittals. 
 
These shall be available to University's Representative and shall be delivered to University's Representative 
for submittal to University upon the earlier of Final Completion or termination of the Contract. 
 
3.12  SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 
 
3.12.1  Definitions: 
 

.1  Shop Drawings are drawings, diagrams, schedules, and other data specially 
prepared for the Work by Contractor or a Subcontractor to illustrate some portion 
of the Work. 

.2  Product Data are illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams, and other information furnished by Contractor 
to illustrate or describe materials or equipment for some portion of the Work. 

.3  Samples are physical examples which illustrate materials, equipment, or 
workmanship and establish standards by which the Work will be judged. 

 
3.12.2  Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their 
purpose is to demonstrate, for those portions of the Work for which submittals are required, how Contractor 
proposes to conform to the information given and the design concept expressed in the Contract Documents. 
 
3.12.3  Contractor shall review, approve, and submit to University's Representative Shop Drawings, 
Product Data, Samples, and similar submittals required by the Contract Documents with reasonable 
promptness and in such sequence as to cause no delay in the Work or in the activities of University or of 
Separate Contractors.  Submittals made by Contractor which are not required by the Contract Documents 
may be returned without action by University's Representative. 
 
3.12.4  Contractor shall perform no portion of the Work requiring submittal and review of Shop Drawings, 
Product Data, Samples, or similar submittals until the respective submittal has been reviewed by University's 
Representative and no exceptions have been taken by University's Representative. Such Work shall be in 
accordance with approved submittals and the Contract Documents. 
 
3.12.5  By approving and submitting Shop Drawings, Product Data, Samples, and similar submittals, 
Contractor represents that it has determined or verified materials and field measurements and conditions 
related thereto, and that it has checked and coordinated the information contained within such submittals 
with the requirements of the Contract Documents and Shop Drawings for related Work. 
 
3.12.6  If Contractor discovers any conflicts, omissions, or errors in Shop Drawings or other submittals, 
Contractor shall notify University's Representative and receive instruction before proceeding with the 
affected Work. 
 
3.12.7  Contractor shall not be relieved of responsibility for deviations from requirements of the Contract 
Documents by University's Representative's review of Shop Drawings, Product Data, Samples, or similar 
submittals, unless Contractor has specifically informed University's Representative in writing of such 
deviation at the time of submittal and University's Representative has given written approval of the specific 
deviation.  Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, 
Product Data, Samples, or similar submittals by University's Representative's review, acceptance, comment, 
or approval thereof. 
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3.12.8  Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples, or similar submittals, to revisions other than those requested by University's Representative on 
previous submittals. 
 
3.13  USE OF SITE AND CLEAN UP 
 
3.13.1  Contractor shall confine operations at the Project site to areas permitted by law, ordinances, 
permits, and the Contract Documents. Contractor shall not unreasonably encumber the Project site with 
materials or equipment. 
 
3.13.2  Contractor shall, during performance of the Work, keep the Project site and surrounding area free 
from the accumulation of excess dirt, waste materials, and rubbish caused by Contractor. Contractor shall 
remove all excess dirt, waste material, and rubbish caused by the Contractor; tools; equipment; machinery; 
and surplus materials from the Project site and surrounding area at the completion of the Work. 
 
3.13.3  Personnel of Contractor and Subcontractors shall not occupy, live upon, or otherwise make use of 
the Project site during any time that Work is not being performed at the Project site, except as otherwise 
provided in the Contract Documents. 
 
3.14  CUTTING, FITTING, AND PATCHING 
 
3.14.1  Contractor shall do all cutting, fitting, or patching of the Work required to make all parts of the Work 
come together properly and to allow the Work to receive or be received by work of Separate Contractors 
shown upon, or reasonably implied by, the Contract Documents. 
 
3.14.2  Contractor shall not endanger the Work, the Project, or adjacent property by cutting, digging, or 
otherwise. Contractor shall not cut or alter the work of any Separate Contractor without the prior consent of 
University's Representative. 
 
3.15  ACCESS TO WORK 
 
3.15.1  University, University's Representative, their consultants, and other persons authorized by 
University will at all times have access to the Work wherever it is in preparation or progress. Contractor shall 
provide safe and proper facilities for such access and for inspection. 
 
3.16  ROYALTIES AND PATENTS 
 
3.16.1  Contractor shall pay all royalties and license fees required for the performance of the Work. 
Contractor shall defend suits or claims resulting from Contractor's or any Subcontractor's infringement of 
patent rights and shall Indemnify, defend and hold harmless University and University's Representative from 
losses on account thereof. 
 
3.17  DIFFERING SITE CONDITIONS 
 
3.17.1  If Contractor encounters any of the following conditions at the site, Contractor shall 
immediately notify the University's Representative in writing of the specific differing conditions before 
they are disturbed and before any affected Work is performed, and permit investigation of the 
conditions: 
 

.1 Subsurface or latent physical conditions at the site (including Hazardous Materials) which differ 
materially from those indicated in this Contract, or if not indicated in this Contract, in the 
Information Available to Bidders; or 

 
.2 Unknown physical conditions at the site, of an unusual nature, which differ materially from 

those ordinarily encountered and generally recognized as inherent in work of the character 
provided for in the Contract. 

 
3.17.2 Contractor shall be entitled to an adjustment to the Contract Sum and/or Contract Time as the result 
of extra costs and/or delays resulting from a materially differing site condition, if and only if Contractor fulfills 
the following conditions: 
 

.1 Contractor fully complies with Article 3.17.1; and 
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.2  Contractor fully complies with Article 4 (including the timely filing of a Change Order Request 

and all other requirements for Change Orders Requests and Claims). 
 

 
3.17.3 Adjustments to the Contract Sum and/or Contract Time shall be subject to the procedures and 
limitations set forth in Articles 7 and 8. 
 
 
3.18  CONCEALED, UNFORESEEN, OR UNKNOWN CONDITIONS OR EVENTS 
 
3.18.1  Except and only to the extent provided otherwise in Articles 3.17, 7 and 8 of the General 
Conditions, by signing the Agreement, Contractor agrees: 

 
.1  To bear the risk of concealed, unforeseen or unknown conditions or events, if 

any, which may be encountered in performing the Contract; and 
.2  That Contractor’s bid for the Contract was made with full knowledge of this risk. 

 
In agreeing to bear the risk of concealed, unforeseen or unknown conditions or events, Contractor 
understands that, except and only to the extent provided otherwise in Articles 3.17, 7 and 8, concealed, 
unforeseen or unknown conditions or events shall not excuse Contractor from its obligation to achieve Final 
Completion of the Work within the Contract Time, and shall not entitle the Contractor to an adjustment of the 
Contract Sum. 
 
3.18.2  If Contractor encounters concealed, unforeseen or unknown conditions or events that may require 
a change to the design shown in the Contract Documents, Contractor shall immediately notify University’s 
Representative in writing such that University’s Representative can determine if a change to the design is 
required. Contractor shall be liable to University for any extra costs incurred as the result of Contractor’s 
failure to immediately give such notice. 
 
3.18.3   If, as the result of concealed, unforeseen or unknown conditions or events, the University issues a 
Change Order or Field Order that changes the design from the design depicted in the Contract Documents, 
Contractor shall be entitled, subject to compliance all the provisions of the Contract, including those set forth 
in Articles 4, 7 and 8, to an adjustment of the Contract Sum and/or Contract Time, for the cost and delay 
resulting from implementing the changes to the design. Except as provided in this Article 3.18.3, or as may 
be expressly provided otherwise in the Contract, there shall be no adjustment of the Contract Sum and/or 
Contract Time as a result of concealed, unforeseen or unknown conditions or events.  . 
 
3.18.4  Contractor shall, as a condition precedent to any adjustment in Contract Sum or Contract Time 
under Article 3.18.3, fully comply with Article 4 (including the timely filing of a Change Order Request and all 
other requirements for Change Orders Requests and Claims). 
 
 
3.19 HAZARDOUS MATERIALS 
 
3.19.1 The University shall not be responsible for any Hazardous Material brought to the site by the 
Contractor.   
 
3.19.2 If the Contractor: (i) introduces and/or discharges a Hazardous Material onto the site in a manner not 
specified by the Contract Documents; and/or (ii) disturbs a Hazardous Material identified in the Contract 
Documents, the Contractor shall hire a qualified remediation contractor at Contractor’s sole cost to eliminate 
the condition as soon as possible.  Under no circumstance shall the Contractor perform Work for which it is 
not qualified. University, in its sole discretion, may require the Contractor to retain at Contractor’s cost an 
independent testing laboratory. 
 
3.19.3 If the Contractor encounters a Hazardous Material which may cause foreseeable injury or damage,  
Contractor shall immediately:  (i) secure or otherwise isolate such condition; (ii) stop all Work in connection 
with such material or substance  (except in an emergency situation); and (iii) notify University (and promptly 
thereafter confirm such notice in writing) 
 
3.19.4 Subject to Contractor’s compliance with Article 3.19.3, the University shall verify the presence or 
absence of the Hazardous Material reported by the Contractor, except as qualified under Section 3.19.1 and 
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3.19.3, and, in the event such material or substance is found to be present, verify that the levels of the 
hazardous material are below OSHA Permissible Exposure Levels and below levels which would classify the 
material as a state of California or federal hazardous waste.  When the material falls below such levels, 
Work in the affected area shall resume upon direction by the University. The Contract Time and Sum shall 
be extended appropriately as provided in Articles 7 and 8.  
 
3.19.5  The University shall indemnify and hold harmless the Contractor from and against claims, damages, 
losses and expenses, arising from a Hazardous Material on the Project site, if such Hazardous Material:  (i) 
was not shown on the Contract Documents or Information Available to Bidders; (ii) was not brought to the 
site by Contractor; and (iii) exceeded OSHA Permissible Exposure Levels or levels which would classify the 
material as a state of California or federal hazardous waste. The indemnity obligation in this Article shall not 
apply to: 

 
.1  Claims, damages, losses or expenses arising from the breach of contract, negligence or willful 

misconduct of Contractor, its suppliers, its Subcontractors of all tiers and/or any persons or 
entities working under Contractor; and 

 
.2 Claims, damages, losses or expenses arising from a Hazardous Material subject to Article 

3.19.2. 
 
3.19.6 In addition to the requirements in Article 3.22, Contractor shall indemnify and hold harmless the 
University from and against claims, damages, losses and expenses, arising from a Hazardous Material on 
the Project site, if such Hazardous Material:  (i) was shown on the Contract Documents or Information 
Available to Bidders; (ii) was brought to the site by Contractor; and (iii) exceeded OSHA Permissible 
Exposure Levels or levels which would classify the material as a state of California or federal hazardous 
waste. Nothing in this paragraph shall obligate the Contractor to indemnify University in the event of the sole 
negligence of the University, its officers, agents, or employees. 
 
3.20 INFORMATION AVAILABLE TO BIDDERS 
 
3.20.1 Any information provided pursuant to INFORMATION AVAILABLE TO BIDDERS is subject to the 
following provisions:  

 
.1  The information is made available for the convenience of Bidders and is not a part of the 

Contract.  
.2   The Contractor may rely on written descriptions of physical conditions included in the information 

to the extent such reliance is reasonable.   
.3  Other components of the information, including but not limited to recommendations, may not be 

relied upon by Contractor. University shall not be responsible for any interpretation of or 
conclusion drawn from the other components of the information by the Contractor.    

 
3.21  LIABILITY FOR AND REPAIR OF DAMAGED WORK 
 
3.21.1  Contractor shall be liable for any and all damages and losses to the Project (whether by 
fire, theft, vandalism, earthquake, flood or otherwise) prior to University’s acceptance of the Project 
as fully completed except that Contractor shall not be liable for damages and losses to the Project 
caused by earthquake in excess of magnitude 3.5 on the Richter Scale, tidal wave, or flood, 
provided that the damages or losses were not caused in whole or in part by the negligent acts or 
omissions of Contractor, its officers, agents or employees (including all Subcontractors and 
suppliers of all tiers). As used herein, “flood” shall have the same meaning as in the builder’s risk 
property insurance. 
 
3.21.2 Contractor shall promptly repair and replace any Work or materials damaged or destroyed for which 
the Contractor is liable under Article 3.21.1. 
 
3.22 INDEMNIFICATION 
 
3.22.1  Contractor shall indemnify, defend and hold harmless  University, University's consultants, 
University's Representative, University's Representative's consultants, and their respective directors, 
officers, agents, and employees from and against losses (including without limitation the cost of repairing 
defective work and remedying the consequences of defective work) arising out of, resulting from, or relating 
to the following: 
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.1  The failure of Contractor to perform its obligations under the Contract. 
.2  The inaccuracy of any representation or warranty by Contractor given in 

accordance with or contained in the Contract Documents. 
.3  Any claim of damage or loss by any Subcontractor against University arising out 

of any alleged act or omission of Contractor or any other Subcontractor, or 
anyone directly or indirectly employed by Contractor or any Subcontractor. 

.4 Any claim of damage or loss resulting from Hazardous Materials introduced, 
discharged, or disturbed by Contractor as required per Article 3.19.6. 

 
3.22.2  The University shall not be liable or responsible for any accidents, loss, injury (including death) or 
damages happening or accruing during the term of the performance of the Work herein referred to or in 
connection therewith, to persons and/or property, and Contractor shall fully indemnify, defend and hold 
harmless University and protect University from and against the same as provided in paragraph 3.22.1 
above. In addition to the liability imposed by law upon the Contractor for damage or injury (including death) 
to persons or property by reason of the negligence of the Contractor, its officers, agents, employees or 
Subcontractors, which liability is not impaired or otherwise affected hereby, the Contractor shall defend, 
indemnify, hold harmless, release and forever discharge the University, its officers, employees, and agents 
from and against and waive any and all responsibility of same for every expense, liability, or payment by 
reason of any damage or injury (including death) to persons or property suffered or claimed to have been 
suffered through any negligent act, omission, or willful misconduct of the Contractor, its officers, agents, 
employees, or any of its Subcontractors, or anyone directly or indirectly employed by either of them or from 
the condition of the premises or any part of the premises while in control of the Contractor, its officers, 
agents, employees, or any of its Subcontractors or anyone directly or indirectly employed by either of them, 
arising out of the performance of the Work called for by this Contract. Contractor agrees that this indemnity 
and hold harmless shall apply even in the event of negligence of University, its officers, agents, or 
employees, regardless of whether such negligence is contributory to any claim, demand, loss, damage, 
injury, expense, and/or liability; but such indemnity and hold harmless shall not apply (i) in the event of the 
sole negligence of University, its officers, agents, or employees; or (ii) to the extent that the University shall 
indemnify and hold harmless the Contractor for Hazardous Materials pursuant to Article 3.19.5 . 
 
3.22.3  In claims against any person or entity indemnified under this Article 3.22 that are made by an 
employee of Contractor or any Subcontractor, a person indirectly employed by Contractor or any 
Subcontractor, or anyone for whose acts Contractor or any Subcontractor may be liable, the indemnification 
obligation under this Article 3.22 shall not be limited by any limitation on amount or type of damages, 
compensation, or benefits payable by or for Contractor or any Subcontractor under workers' compensation 
acts, disability benefit acts, or other employee benefit acts. 
 
3.22.4  The indemnification obligations under this Article 3.22 shall not be limited by any assertion or 
finding that the person or entity indemnified is liable by reason of a non-delegable duty. 
 
3.22.5  Contractor shall indemnify University from and against Losses resulting from any claim of damage 
made by any Separate Contractor against University arising out of any alleged acts or omissions of 
Contractor, any Subcontractor, anyone directly or indirectly employed by either of them, or anyone for whose 
acts either of them may be liable. 
 
3.22.6  Contractor shall indemnify Separate Contractors from and against Losses arising out of the 
negligent acts, omissions, or willful misconduct of Contractor, any Subcontractor, anyone directly or 
indirectly employed by either of them, or anyone for whose acts either of them may be liable.   
 

ARTICLE 4 
ADMINISTRATION OF THE CONTRACT 

 
4.1  ADMINISTRATION OF THE CONTRACT BY UNIVERSITY'S REPRESENTATIVE 
 
4.1.1  University's Representative will provide administration of the Contract as provided in the Contract 
Documents and will be the representative of University. University's Representative will have authority to act 
on behalf of University only to the extent provided in the Contract Documents. 
 
4.1.2  University's Representative will have the right to visit the Project site at such intervals as deemed 
appropriate by the University's Representative. However, no actions taken during such Project site visit by 
University's Representative shall relieve Contractor of its obligations as described in the Contract 
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Documents. 
 
4.1.3  University's Representative will not have control over, will not be in charge of, and will not be 
responsible for construction means, methods, techniques, sequences, or procedures, or for safety 
precautions and programs in connection with the Work, since these are solely Contractor's responsibility. 
 
4.1.4  Except as otherwise provided in the Contract Documents or when direct communications have 
been specifically authorized, University and Contractor shall communicate through University's 
Representative.  Except when direct communication has been specifically authorized in writing by University 
Representative, communications by Contractor with University's consultants and University's 
Representative's consultants shall be through University's Representative. Communications by University 
and University's Representative with Subcontractors will be through Contractor. Communications by 
Contractor and Subcontractors with Separate Contractors shall be through University's Representative. 
Contractor shall not rely on oral or other non-written communications. 
 
4.1.5  Based on University's Representative's Project site visits and evaluations of Contractor's 
Applications For Payment, University's Representative will recommend amounts, if any, due Contractor and 
will issue Certificates For Payment in such amounts. 
 
4.1.6  University's Representative will have the authority to reject the Work, or any portion thereof, which 
does not conform to the Contract Documents. University's Representative will have the authority to stop the 
Work or any portion thereof. Whenever University's Representative considers it necessary or advisable for 
implementation of the intent of the Contract Documents, University's Representative will have the authority 
to require additional inspection or testing of the Work in accordance with the Contract Documents, whether 
or not such Work is fabricated, installed, or completed. However, no authority of University's Representative 
conferred by the Contract Documents nor any decision made in good faith either to exercise or not exercise 
such authority, will give rise to a duty or responsibility of University or University's Representative to 
Contractor, or any person or entity claiming under or through Contractor. 
 
4.1.7  University's Representative will have the authority to conduct inspections as provided in the 
Contract Documents, to take Beneficial Occupancy and to determine the dates of Substantial Completion 
and Final Completion; will receive for review and approval any records, written warranties, and related 
documents required by the Contract Documents and assembled by Contractor; and will issue a final 
Certificate For Payment upon Contractor's compliance with the requirements of the Contract Documents. 
 
4.1.8  University's Representative will be, in the first instance, the interpreter of the requirements of the 
Contract Documents and the judge of performance thereunder by Contractor. Should Contractor discover 
any conflicts, omissions, or errors in the Contract Documents; have any questions about the interpretation or 
clarification of the Contract Documents; question whether Work is within the scope of the Contract 
Documents; or question that Work required is not sufficiently detailed or explained, then, before proceeding 
with the Work affected, Contractor shall notify University's Representative in writing and request 
interpretation, clarification, or furnishing of additional detailed instructions. University's Representative's 
response to questions and requests for interpretations, clarifications, instructions, or decisions will be made 
with reasonable promptness. Should Contractor proceed with the Work affected before receipt of a response 
from University's Representative, any portion of the Work which is not done in accordance with University's 
Representative's interpretations, clarifications, instructions, or decisions shall be removed or replaced and 
Contractor shall be responsible for all resultant losses. 
 
 
4.2  CONTRACTOR CHANGE ORDER REQUESTS 
 
4.2.1  Contractor may request changes to the Contract Sum and/or Contract Time for Extra Work, 
materially differing site conditions, or Delays to Final Completion of the Work. 
 
4.2.2  Conditions precedent to obtaining an adjustment of the Contract Sum and/or Contract Time , 
payment of money, or other relief with respect to the Contract Documents, for any other reason, are: 
 

.1  Timely submission of a Change Order Request that meets the requirements of Articles 4.2.3.1 
and  4.2.3.2; and 

 
.2 If requested, timely submission of additional informational requested by the University 
Representative pursuant to Article 4.2.3.3. 
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4.2.3  Change Order Request: 
 

4.2.3.1  A Change Order Request will be deemed timely submitted if, and only if, it is submitted 
within 7 days of the date the Contractor discovers, or reasonably should discover the 
circumstances giving rise to the Change Order Request, unless additional time is allowed in writing 
by University’s Representative for submission of the Change Order Request, provided that if : 

 
.1  the Change Order Request includes compensation sought by a Subcontractor; AND 
.2  the Contractor requests in writing to the University’s Representative, within the 7-day 

time period, additional time to permit Contractor to conduct an appropriate review of 
the Subcontractor Change Order Request,  

 
the time period for submission of the actual Change Order Request shall be extended by the 
number of days specified in writing by the University’s Representative. 
 
4.2.3.2  A Change Order Request must state that it is a Change Order Request, state and justify 
the reason for the request, and specify the amount of any requested adjustment of the Contract 
Sum, Contract Time, and/or other monetary relief.  If the Contractor requests an adjustment to the 
Contract Sum or other monetary relief, the Contractor shall submit the following with the Change 
Order Request: 

 
.1 a completed Cost Proposal in the form contained in the Exhibits meeting the 

requirements of Article 7; OR  
.2 a partial Cost Proposal and a declaration of what required information is not then 

known to Contractor.   If Contractor failed to submit a completed Cost Proposal with 
the Change Order Request,  Contractor shall submit a completed Cost Proposal 
meeting the requirements of Article 7 within 7 days of the date the Contractor 
submitted the Change Order Request unless additional time is allowed by the 
University’s Representative. 

 
4.2.3.3  Upon request of University's Representative, Contractor shall submit such additional 
information as may be requested by University's Representative for the purpose of evaluating the 
Change Order Request. Such additional information may include: 

 
.1  If Contractor seeks an adjustment of the Contract Sum or other monetary relief, actual 

cost records for any changed or extra costs (including without limitation, payroll 
records, material and rental invoices and the like), shall be submitted by the deadline 
established by the University’s Representative, who may require such actual cost 
records to be submitted  and reviewed, on a daily basis, by the University’s 
Representative and/or representatives of the University’s Representative. 

 
.2   If Contractor seeks an adjustment of the Contract Time, written documentation 

demonstrating Contractor's entitlement to a time extension under Article 8.4, which 
shall be submitted within 15 days of the date requested. If requested, Contractor may 
submit a fragnet in support of its request for a time extension.  The University may, 
but is not obligated to, grant a time extension on the basis of a fragnet alone which, 
by its nature, is not a complete schedule analysis.  If deemed appropriate by 
University Representative, Contractor shall submit a more detailed schedule analysis 
in support of its request for a time extension. 

 
.3  If Contractor seeks an adjustment of the Contract Sum or other monetary relief for 

delay, written documentation demonstrating Contractor's entitlement to such an 
adjustment under Article 7.3.9, which shall be submitted within 15 days of the date 
requested. 

 
.4   Any other information requested by the University’s Representative for the purpose of 

evaluating the Change Order Request, which shall be submitted by the deadline 
established by the University’s Representative. 

 
4.2.4  University's Representative will make a decision on a Change Order Request, within a reasonable 
time, after receipt of a Change Order Request. In the event the Change Order Request is submitted 
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pursuant to Article 8.4.1, the University’s Representative shall promptly review and accept or reject it within 
thirty (30) days. A final decision is any decision on a Change Order Request which states that it is final.  If 
University's Representative issues a final decision denying a Change Order Request in whole or in part, 
Contractor may contest the decision by filing a timely Claim under the procedures specified in Article 4.3.   
 
4.2.5 Contractor may file a written demand for a final decision by University’s Representative on all or 
part of any Change Order Request as to which the University’s Representative has not previously issued a 
final decision pursuant to Article 4.2.4; such written demand may not be made earlier than the 30th day after 
submission of the Change Order Request.  Within 30 days of receipt of the demand, University’s 
Representative will issue a final decision on the Change Order Request.   The University’s Representative’s 
failure to issue a decision within the 30-day period shall be treated as the issuance, on the last day of the 
30-day period, of a final decision to deny the Change Order Request in its entirety.  

 
4.3  CLAIMS 
 
4.3.1  The term “Claim” means a written demand or assertion by Contractor seeking an adjustment or 
interpretation of the terms of the Contract Documents, payment of money, extension of time, or other relief 
with respect to the Contract Documents, including a determination of disputes or matters in question 
between University and Contractor arising out of or related to the Contract Documents or the performance of 
the Work. However, the term "Claim" shall not include, and the Claims procedures provided under this 
Article 4, including but not limited to arbitration, shall not apply to the following: 
 

.1  Claims respecting penalties for forfeitures prescribed by statute or regulation 
which a government agency is specifically authorized to administer, settle, or 
determine. 

.2  Claims respecting personal injury, death, reimbursement, or other compensation 
arising out of or resulting from liability for personal injury or death. 

.3  Claims by University, except as set forth in Article 4.7.4. 

.4  Claims respecting stop notices. 
 
4.3.2  A Claim arises upon the issuance of a written final decision denying in whole or in part Contractor's 
Change Order Request pursuant to Article 4.2.4.  
 
4.3.3  A Claim must include the following: 
 

.1  A statement that it is a Claim and a request for a decision pursuant to Article 4.5. 

.2  A detailed factual narrative of events fully describing the nature and 
circumstances giving rise to the Claim, including but not limited to, necessary 
dates, locations, and items of work affected. 

.3 A certification, executed by Contractor, that the claim is filed in good faith.  The 
certification must be made on the Claim Certification form, included in the 
Exhibits to the Contract.  The language of the Claim Certification form may not be 
modified. 

.4 A certification, executed by each Subcontractor claiming not less than 5% of the 
total monetary amount sought by the claim, that the subcontractor’s portion of the 
claim is filed in good faith.  The certification must be made on the Claim 
Certification form, included in the Exhibits to the Contract.  The language of the 
Claim Certification form may not be modified. 

.5  A statement demonstrating that a Change Order Request was timely submitted 
as required by Article 4.2.3  

.6 If a Cost Proposal or declaration was required by Article 4.2.3, a statement 
demonstrating that the Cost Proposal or the declaration was timely submitted as 
required by Article 4.2.3. 

.7  A detailed justification for any remedy or relief sought by the Claim, including to 
the extent applicable, the following: 

 
.1  If the Claim involves Extra Work, a detailed cost breakdown of the 

amounts claimed, including the items specified in Article 7.3.2. An 
estimate of the costs must be provided even if the costs claimed have 
not been incurred when the Claim is submitted. To the extent costs 
have been incurred when the Claim is submitted, the Claim must 
include actual cost records (including without limitation, payroll records, 
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material and rental invoices and the like) demonstrating that costs 
claimed have actually been incurred. To the extent costs have not yet 
been incurred at the time the Claim is submitted, actual cost records 
must be submitted on a current basis not less than once a month during 
any periods costs are incurred. A cost record will be considered current 
if submitted within 30 days of the date the cost reflected in the record is 
incurred. At the request of the University's Representative, claimed 
extra costs may be subject to further verification procedures (such as 
having an inspector verify the performance of alleged Extra Work on a 
daily basis).  The cost breakdown must include an itemization of costs 
for i) labor including names, classifications, regular hours and overtime 
hours worked, dates worked, and other pertinent information; ii) 
materials stored or incorporated in the work including invoices, 
purchase orders, location of materials either stored or incorporated into 
the work, dates materials were transported to the project or incorporated 
into the work, and other pertinent information; and iii) itemization of 
machinery and equipment  including make, model, hours of use, dates 
of use and equipment rental rates of any rented equipment. 

.2  If the Claim involves an extension of the Contract Time, written 
documentation demonstrating the Contractor's entitlement to a time 
extension under Article 8.4, including the specific dates for which a time 
extension is sought and the specific reasons for entitlement of a time 
extension.   

.3  If the Claim involves an adjustment of the Contract Sum for delay, 
written documentation demonstrating the Contractor's entitlement to 
such an adjustment under Article 7.3.9, including but not limited to, a 
detailed time impact analysis of the Contract Schedule.  The Contract 
Schedule must demonstrate Contractor’s entitlement to such an 
adjustment under Article 7.3.9. 

 
4.4  ASSERTION OF CLAIMS 
 
4.4.1  Claims by Contractor shall be first submitted to University's Representative for decision. 
 
4.4.2  Notwithstanding the making of any Claim or the existence of any dispute regarding any Claim, 
unless otherwise directed by University's Representative, Contractor shall not cause any delay, cessation, or 
termination in or of Contractor's performance of the Work, but shall diligently proceed with performance of 
the Work in accordance with the Contract Documents.  
 
4.4.3  Contractor shall submit a Claim in writing, together with all supporting data specified in Article4.3.3, 
to University's Representative as soon as possible but not later than 30 days after the date the Claim arises 
under Article 4.3.2, provided that after written notification to the University’s Representative within such time 
period, the time period for submission of the Claim shall be extended by the number of days specified in 
writing by the University’s Representative where the Claim includes compensation sought by a 
Subcontractor and the Contractor requests an extension of time to permit it to discharge its responsibilities 
to conduct an appropriate review of the Subcontractor  claim. 
  
 
4.4.4  Strict compliance with the requirements of Articles 4.2, 4.3 and 4.4 are conditions precedent to 
Contractor's right to arbitrate or litigate a Claim. Contractor specifically agrees to assert no Claims in 
arbitration or litigation unless there has been strict compliance with Articles 4.2, 4.3, and 4.4. The failure of 
Contractor to strictly comply with the requirements of Articles 4.2, 4.3 and 4.4 constitutes a failure by 
Contractor to exhaust its administrative remedies with the University, thereby denying any court or 
arbitration panel of jurisdiction to adjudicate the Claim. 
 
4.5  DECISION OF UNIVERSITY'S REPRESENTATIVE ON CLAIMS 
 
4.5.1  University's Representative will timely review Claims submitted by Contractor. If University's 
Representative determines that additional supporting data are necessary to fully evaluate a Claim, 
University's Representative will request such additional supporting data in writing. Such data shall be 
furnished no later than 10 days after the date of such request. University's Representative will render a 
decision promptly and in any case within 30 days after the later of the receipt of the Claim or the deadline for 
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furnishing such additional supporting data; provided that, if the amount of the Claim is in excess of $50,000, 
the aforesaid 30-day period shall be 60 days. Failure of University's Representative to render a decision by 
the applicable deadline will be deemed a decision denying the Claim on the date of the deadline. The 
decision of University's Representative will be final and binding unless appealed in accordance with Articles 
4.5.2, 4.5.3, and 4.5.4.  The University's Representative's decision on a Claim or dispute will include a 
statement substantially as follows: 
 

“This is a decision under Article 4.5 of the General Conditions of your contract. If you are 
dissatisfied with the decision, and if you complied with the procedural requirements for 
asserting claims specified in Article 4 of the General Conditions of your contract, you may 
have the right to arbitrate or litigate this decision. If you fail to take appropriate action 
within 30 days of the date of this decision, the decision shall become final and binding and 
not subject to further appeal.” 

 
4.5.2  If either Contractor or University disputes University’s Representative’s decision on a Claim, such 
party (the “Disputing Party”) must either provide a written notice of its election to arbitrate or provide written 
notice of its election to litigate the Claim within 30 days after the decision of University's Representative or, if 
no decision has been issued, within 30 days from the date of the applicable deadline in Article 4.5.1 for 
University Representative to render a decision.   
 
4.5.3  If a notice of election to arbitrate or litigate is not given by either party within 30 days after the 
decision of University's Representative, University's Representative's decision on the Claim will be final and 
binding and not subject to appeal or challenge.  
 
4.5.4    If the Disputing Party gives timely notice of its election to arbitrate the University's Representative's 
decision on a Claim, Disputing Party shall have the right, within 120 days after a Notice of Completion, or a 
Notice of Cessation, as applicable, is filed for the Contract, to make a demand for arbitration in accordance 
with Article 4.7.  Failure to perfect a Claim for which a timely election to arbitrate has been made by the 
timely filing of a demand for arbitration and timely payment of all applicable and required fees to AAA shall 
result in the University’s Representative’s decision on said Claim becoming final and binding and not subject 
to appeal or challenge.  If the Disputing Party makes a timely demand for arbitration, and the amount of the 
Claim in question, when combined with all other Claims, if any, which are the subject of previously filed 
demands for arbitration that have not been resolved by settlement or arbitration award, is $100,000 or more, 
then the other party may elect to litigate all such Claims by filing a written notice with the American 
Arbitration Association ("AAA") within 30 days after its receipt of notice from AAA of the Disputing Party's 
demand for arbitration of the Claim that raises the total amount of Claims subject to arbitration to $100,000 
or more.  If the other party fails to give notice of its election to litigate within such 30-day period, it shall be 
deemed to have consented to arbitration and waived the right to litigate. If after commencement of 
arbitration the amount of unresolved Claims in arbitration are allowed to be increased to $100,000 or more, 
through an AAA-allowed amendment  or otherwise, either party may elect to litigate within 30 days following 
the date that the electing party first receives written notification from AAA that total Claims in arbitration 
equal or exceed $100,000. If neither party gives notice of its election to litigate within such 30-day period as 
applicable, then both parties shall be deemed to have consented to arbitration and waived the right to 
litigate. 
 
4.5.5  Any litigation shall be filed in the Superior Court of the State of California for the County in which 
the contract was to be performed. 
 
4.5.6  The parties will attempt in good faith to resolve any controversy or Claim arising out of or relating to 
this Contract by negotiation. 
 
4.6  MEDIATION 
 
4.6.1  The parties may agree to mediate any controversy or Claim arising out of or relating to this 
Contract. 
 
4.7  ARBITRATION 
 
4.7.1  A demand for arbitration pursuant to Article 4.5 shall include a copy of the Claim presented to 
University’s Representative pursuant to Article 4.4 and a copy of the decision of University's Representative 
pursuant to Article 4.5, if any.  The demand shall state the amount in controversy, if any, and state the 
remedy sought.  The demand shall identify the University’s Responsible Administrator as the representative 
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of the responding party and the Office of the General Counsel as counsel for the responding party. The 
demand shall be filed with the AAA and shall not be deemed to have been made until all applicable fees 
have been paid to the AAA by the demanding party.  Copies of the demand and attachments shall be sent to 
University's Responsible Administrator as the representative of the responding party and the  University’s 
Office of General Counsel as attorney for the responding party, at the addresses set forth in the Project 
Directory, at the time the demand for arbitration is initiated with the AAA.   
 
4.7.2  Except as modified by this Article 4.7, arbitration shall be initiated and conducted in accordance 
with the Construction Industry Arbitration Rules of the AAA then in effect. The following additional 
modifications shall be made to the aforesaid AAA rules: 
 

.1  Civil discovery shall be permitted for the production of documents and taking of 
depositions.  Other discovery may be permitted in the discretion of the arbitrator. 
All disputes regarding discovery shall be decided by the arbitrator. 

.2  University's Representative and/or University's consultants, shall if required by 
agreement with University, upon demand by University join in and be bound by 
the Arbitration. University's Representative and University's consultants will have 
the same rights in any arbitration proceeding as are afforded by the AAA rules to 
Contractor and University. 

.3  Contractor's sureties shall be bound by any arbitration award and may join in any 
arbitration proceeding. 

.4  Except as provided in Articles 4.7.2.2. and 4.7.2.3 above, no Subcontractor or 
other person shall have a right or obligation to join in or be a party to any 
arbitration proceeding provided for in this Article 4 either directly, by joinder, by 
consolidation or actions, by counterclaim or crossclaim, or otherwise without the 
express written consent of University, Contractor, and the joining party. 

.5  If more than one demand for arbitration is made by a party with respect to Claims 
referred to University's Representative, all such Claims shall be consolidated into 
a single arbitration unless the parties otherwise agree in writing. 

.6  If total Claims are less than $50,000, AAA expedited procedures as modified by 
this Article 4 shall apply. If total Claims are between $50,000 and $100,000 they 
shall be heard by a single arbitrator who shall be an attorney. If total Claims are 
in excess of $100,000 and are submitted to arbitration, either by agreement or by 
failure to elect litigation the controversy shall be heard by a panel of three 
arbitrators, one of which shall be an attorney. 

.7  No arbitrator shall be appointed and no discovery may be commenced prior to 
the date of Final Completion unless University and Contractor otherwise agree. 

.8  The exclusive forum for determining arbitrability shall be the Superior Court of the 
State of California.  AAA shall not submit to any arbitrator any matter concerning 
the arbitrability of the dispute if the arbitrability is contested. 

9  If the expedited procedures of the AAA are applicable, the AAA shall submit 
simultaneously to each party an identical list of 7 proposed arbitrators drawn from 
the National Panel of Commercial Arbitrators, and each party may strike 3 names 
from the list on a peremptory basis and return the list to AAA within 10 days from 
the date of receipt. 

.10 Except as provided herein, the arbitration shall be conducted and enforced under 
California law, including the California Arbitration Act (California Code of Civil 
Procedure section 1280 and following).  The Federal Arbitration Act shall not 
apply to the arbitration. 

 
4.7.3  Unless University and Contractor otherwise agree in writing, the arbitration decision shall be 
binding upon the parties, made under and in accordance with the laws of the State of California, supported 
by substantial evidence, and in writing. If the total of all Claims or cross Claims submitted to arbitration is in 
excess of $50,000, the award shall contain the basis for the decision, findings of fact, and conclusions of 
law.  Any arbitration award shall be subject to confirmation, vacation, or correction under the procedures and 
on the grounds specified in the California Code of Civil Procedure including without limitation Section 1296.  
The expenses and fees of the arbitrators and the administrative fees of the AAA shall be divided among the 
parties equally. Each party shall pay its own counsel fees, witness fees, and other expenses incurred for its 
own benefit. 
 
4.7.4  University may, but is not required, to assert as a counterclaim any matter arising out of the claims 
asserted by Contractor in the arbitration.  University’s failure to assert any such counterclaim in an 
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arbitration shall be without prejudice to the University’s right to assert the counterclaim in litigation or other 
proceeding. 
 
4.8  WAIVER 
 
4.8.1  A waiver of or failure by University or University's Representative to enforce any requirement in this 
Article 4, including without limitation the requirements in Articles 4.2, 4.3, 4.4, and 4.5 in connection with any 
Claim shall not constitute a waiver of, and shall not preclude the University or University's Representative 
from enforcing such requirements in connection with any other Claims. 
 
4.8.2  The Contractor agrees and understands that no oral approval, either express or implied, of any 
Claim shall be binding upon University unless and until such approval is ratified by execution of a written 
Change Order.  
 

ARTICLE 5 
SUBCONTRACTORS 

 
5.1 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
 
5.1.1  Unless otherwise stated in the Contract Documents, Contractor shall submit in writing, prior to 
entering into subcontract agreements, the names and addresses of all Subcontractors proposed for the 
Work that were not previously listed in Contractor's Bid. 
 
5.1.2  Any Subcontractor may be disqualified if University or University's Representative determines that 
such Subcontractor fails to meet the requirements of the Contract Documents or for any other reason. 
 
5.1.3  In accordance with the Subletting and Subcontracting Fair Practices Act, nothing herein shall be 
deemed to entitle Contractor, without the approval of University, to substitute other subcontractors for those 
named in Contractor's List of Subcontractors and List of Changes in Subcontractors Due to Alternates 
contained in the completed Bid Form; and, except with such approval, no such substitution shall be made. 
 
5.1.4  Except as hereinafter provided, any increase in the cost of the Work resulting from the replacement 
or substitution of a Subcontractor, as required by University or University's Representative pursuant to 
Article 5.1.1 shall be borne solely by Contractor and Contractor shall not be entitled to any increase in 
Contract Sum or extension of Contract Time on account of such replacement or substitution. 
 
5.2  SUBCONTRACTUAL RELATIONS 
 
5.2.1  Any part of the Work performed for Contractor by a first-tier Subcontractor shall be pursuant to a 
written subcontract. Each such subcontract shall require the Subcontractor, to the extent of the Work to be 
performed by the Subcontractor, to be bound to Contractor by the terms of the Contract Documents, to 
assume toward Contractor all the obligations and responsibilities which Contractor assumes towards 
University by the Contract Documents, and to perform such portion of the Work in accordance with the 
Contract Documents. Each such subcontract shall preserve and protect the rights of University under the 
Contract Documents, with respect to the Work to be performed by Subcontractor, so that subcontracting 
thereof will not prejudice such rights.  Contractor shall cause each such subcontract to expressly include the 
following requirements: 
 

.1  Subcontractor waives all rights that Subcontractor may have against University 
for damages caused by fire or other perils covered by builder's risk property 
insurance carried by Contractor or University, except for such rights 
Subcontractor may have to the proceeds of such insurance held by University 
under Article 11. 

.2  University and entities and agencies designated by University will have access to 
and the right to audit and the right to copy at University's cost all of 
Subcontractor's books, records, contracts, correspondence, instructions, 
drawings, receipts, vouchers, purchase orders, and memoranda relating to the 
Work. Subcontractor shall preserve all such records and other items for a period 
of at least 3 years after Final Completion. 

.3  Subcontractor recognizes the rights of University under Article 5.3, Contingent 
Assignment of Subcontracts, and agrees, upon notice from University that 
University has elected to accept said assignment and to retain Subcontractor 
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pursuant to the terms of the subcontract, to complete the unperformed 
obligations under the subcontract and, if requested by University, to execute a 
written agreement confirming that Subcontractor is bound to University under the 
terms of the subcontract. 

 
5.2.2  Upon the request of University, Contractor shall promptly furnish to University a true, complete, and 
executed copy of any subcontract. 
 
5.2.3  Nothing contained in the Contract Documents shall create any contractual relationship between any 
Subcontractor and University, except when, and only to the extent that, University elects to accept the 
assignment of the subcontract with such Subcontractor pursuant to Article 5.3, Contingent Assignment of 
Subcontracts. 
 
5.3  CONTINGENT ASSIGNMENT OF SUBCONTRACTS 
 
5.3.1  Contractor hereby assigns to University all its interest in first-tier subcontracts now or hereafter 
entered into by Contractor for performance of any part of the Work. The assignment will be effective upon 
acceptance by University in writing and only as to those subcontracts which University designates in writing. 
University may accept said assignment at any time during the course of the Work and prior to Final 
Completion in the event of a suspension or termination of Contractor's rights under the Contract Documents. 
Such assignment is part of the consideration to University for entering into the Contract with Contractor and 
may not be withdrawn prior to Final Completion. 
 

ARTICLE 6 
CONSTRUCTION BY UNIVERSITY OR BY SEPARATE CONTRACTORS 

 
6.1  UNIVERSITY'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 

CONTRACTS 
 
6.1.1  University reserves the right to award separate contracts for, or to perform with its own forces, 
construction or operations related to the Work or other construction or operations at or affecting the Project 
site, including portions of the Work which have been deleted by Change Order. Contractor shall cooperate 
with University's forces and Separate Contractors. 
 
6.1.2  University will provide coordination of the activities of University's forces and of each Separate 
Contractor with the Work of Contractor. Contractor shall participate with University and Separate Contractors 
in joint review of construction schedules and Project requirements when directed to do so. Contractor shall 
make necessary revisions to the Contract Schedule after such joint review. 
 
6.2  MUTUAL RESPONSIBILITY 
 
6.2.1  Contractor shall afford University and Separate Contractors reasonable opportunity for introduction 
and storage of their materials and equipment and performance of their activities. Contractor shall connect, 
schedule, and coordinate its construction and operations with the construction and operations of University 
and Separate Contractors as required by the Contract Documents. 
 
6.2.2  If a portion of the Work is dependent upon the proper execution or results of other construction or 
operations by University or Separate Contractors, Contractor shall inspect such other construction or 
operations before proceeding with that portion of the Work. Contractor shall promptly report to University's 
Representative apparent discrepancies or defects which render the other construction or operations 
unsuitable to receive the Work. Unless otherwise directed by University's Representative, Contractor shall 
not proceed with the portion of the Work affected until apparent discrepancies or defects have been 
corrected. Failure of Contractor to so report within a reasonable time after discovering such discrepancies or 
defects shall constitute an acknowledgment that the other construction or operations by University or 
Separate Contractors is suitable to receive the Work, except as to defects not then reasonably discoverable. 
 
6.3  UNIVERSITY'S RIGHT TO CLEAN UP 
 
6.3.1  If a dispute arises between Contractor and Separate Contractors as to the responsibility under their 
respective contracts for maintaining the Project site and surrounding areas free from waste materials and 
rubbish, University may clean up and allocate the cost between those firms it deems to be responsible. 
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ARTICLE 7 
CHANGES IN THE WORK 

 
7.1  CHANGES 
 
7.1.1  University may, from time to time, order or authorize additions, deletions, and other changes in the 
Work by Change Order or Field Order without invalidating the Contract and without notice to sureties. 
Absence of such notice shall not relieve such sureties of any of their obligations to University. 
 
7.1.2  Contractor may request a Change Order under the procedures specified in Article 4.2.   
 
7.1.3  A Field Order may be issued by University, does not require the agreement of Contractor, and shall 
be valid with or without the signature of Contractor. 
 
7.1.4  Contractor shall proceed promptly with any changes in the Work, unless otherwise provided in the 
relevant Change Order or Field Order. 
 
7.2  DEFINITIONS 
 
7.2.1  A Change Order is a Contract Document (as shown in the Exhibits) which has been signed by both 
University and Contractor, and states their agreement, as applicable, to the following: 
 

.1  A change in the Work, if any. 

.2  The amount of an adjustment of the Contract Sum, if any. 

.3  The amount of an adjustment of the Contract Time, if any. 

.4  A modification to any other Contract term or condition.  
7.2.2  A Unilateral Change Order may be issued by University, without the Contractor’ signature, where 
the University determines that a change in the Work requires an adjustment of the Contract Sum or Contract 
Time, even though no agreement has been reached between University and Contractor with regard to such 
change in the Work. 
 
7.2.3  A Field Order (as shown in the Exhibits) is a Contract Document issued by the University that 
orders the Contractor to perform Work.  A Field Order may, but need not, constitute a change in the Work 
and may, but need not, entitle Contractor to an adjustment of the Contract Sum or Contract Time.   
 
7.3  CHANGE ORDER PROCEDURES 
 
7.3.1 Contractor shall provide a Change Order Request and Cost Proposal pursuant to Article 4.2 and this 
Article 7.3 of the General Conditions. Adjustments of the Contract Sum resulting from Extra Work and 
Deductive Work shall be determined using one of the methods described in this Article 7.3.  Adjustments of 
the Contract Time shall be subject to the provisions in Article 8. Contractor’s obligation to provide Cost 
Proposals shall be subject to the following: 
 

.1   The obligation of Contractor to provide Cost Proposals is not Extra Work, and shall not 
entitle the Contractor to an adjustment of the Contract Sum or Contract Time.  

.2   The failure of Contractor to timely provide a Cost Proposal pursuant to Article 4.2 and this 
Article 7.3.1 is a material breach of the Contract.  Contractor shall be responsible for any 
delay in implementing a change for which Contractor failed to timely provide a Cost 
Proposal consistent with the requirements of Article 4.2 and this Article 7.3.1.  

 
7.3.2  The term “Cost of Extra Work” as used in this Article 7.3 shall mean actual costs incurred or to be 
incurred by Contractor and each Subcontractor regardless of tier involved, to the extent not otherwise 
disallowed under Article 7.3.3, and shall be limited to the following (to the extent the Contractor 
demonstrates that the costs are both reasonable and actually incurred, if such costs have been incurred): 
 

.1  Straight-time wages or salaries for employees employed at the Project site, or at 
fabrication sites off the Project site, incurred as a result of the performance of the 
Extra Work.2  Fringe Benefits and Payroll Taxes for employees employed at 
the Project site, or at fabrication sites off the Project site, incurred as a result of 
the performance of the Extra Work. 

.3  Overtime wages or salaries, specifically authorized in writing by University's 
Representative, for employees employed at the Project site, or at fabrication sites 
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off the Project site, incurred as a result of the performance of the Extra Work. 
.4  Fringe Benefits and Payroll Taxes for overtime Work specifically authorized in 

writing by University's Representative, for employees employed at the Project 
site, or at fabrication sites off the Project site, incurred as a result of the 
performance of the Extra Work. 

.5  Costs of materials and consumable items which are furnished and incorporated 
into the Extra Work, as approved by University's Representative. Such costs 
shall be charged at the lowest price available to the Contractor but in no event 
shall such costs exceed competitive costs obtainable from other subcontractors, 
suppliers, manufacturers, and distributors in the area of the Project site. All 
discounts, rebates, and refunds and all returns from sale of surplus materials and 
consumable items shall accrue to University and Contractor shall make 
provisions so that they may be obtained. 

.6  Sales taxes on the costs of materials and consumable items which are 
incorporated into and used in the performance of the Extra Work pursuant to 
Article 7.3.2.5 above. 

.7  Rental charges for necessary machinery and equipment, whether owned or 
hired, as authorized in writing by University's Representative, exclusive of hand 
tools, used directly in the performance of the Extra Work. Such rental charges 
shall not exceed the current Equipment Rental Rates published by the California 
Department of Transportation for the area in which the work is performed.  Such 
rental rates are found at http://www.dot.ca.gov/hq/construc/equipmnt.html . 
Contractor shall attach a copy of said schedule to the Cost Proposal. The 
charges for any machinery and equipment shall cease when the use thereof is no 
longer necessary for the Extra Work. 

.8  Additional costs of royalties and permits due to the performance of the Extra 
Work. 

.9  The cost for Insurance and Bonds shall not exceed 2% of items .1 through .8  
above. 

 
 

 
University and Contractor may agree upon rates to be charged for any of the items listed in this Article 7.3.2.  
Such agreed upon rates shall be subject to audit pursuant to Article 15.7.  Contractor shall promptly refund 
to University any amounts (including associated mark-ups) in excess of the actual costs of such items. 
 
 
7.3.3  Cost of Extra Work shall not include any of the following: 
 

.1  Supervision 

.2 Superintendent(s). 

.3  Assistant Superintendent(s). 

.4  Project Engineer(s). 

.5  Project Manager(s). 

.6  Scheduler(s). 

.7  Estimator(s). 

.8  Small tools (Replacement value does not exceed $300). 

.9  Office expenses including staff, materials and supplies. 

.10  On-site or off-site trailer and storage rental and expenses. 

.11  Site fencing. 

.12  Utilities including gas, electric, sewer, water, telephone, facsimile, copier 
equipment. 

.13  Data processing personnel and equipment. 

.14  Federal, state, or local business income and franchise taxes. 

.15  Overhead and Profit. 

.16  Costs and expenses of any kind or item not specifically and expressly included in 
Article 7.3.2. 

 
7.3.4  The term “Contractor Fee” shall mean the full amount of compensation, both direct and indirect 
(including without limitation all overhead and profit), to be paid to Contractor for its own Work and the Work 
of all Subcontractors, for all costs and expenses not included in the Cost of Extra Work, whether or not such 
costs and expenses are specifically referred to in Article 7.3.3. The Contractor Fee shall not be 
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compounded. 
 
The Contractor Fee shall be computed as follows: 
 

.1  Fifteen percent (15%) of the cost of that portion of the Extra Work to be 
performed by the prime contractor with its own forces. 

.2  Fifteen percent (15%) of the cost of that portion of the Work to be performed by a 
Subcontractor with its own forces, plus 5% for the prime contractor. Total 
combined Contractor and Subcontractor fee shall not exceed 20%. 

.3  Fifteen percent (15%) of the cost of that portion of the Work to be performed by a 
sub-subcontractor with its own forces, or any lower tier of Subcontractor, plus 5% 
for the Subcontractor, plus 5% for the prime contractor. Total combined 
Contractor, Subcontractor and all sub-subcontractor fee shall not exceed 25%. 

 
7.3.5  Compensation for Extra Work shall be computed on the basis of one or more of the following: 
 

.1  Where the Work involved is covered by Unit Prices contained in the Contract 
Documents, by application of the Unit Prices to the quantities of the items 
involved. 

.2       Where Unit Prices are not applicable, a mutually agreed upon lump sum 
supported by a Cost Proposal pursuant to 7.3.1.  

.3 Where Contractor and University cannot agree upon a lump sum, by Cost of 
Extra Work plus Contractor Fee applicable to such Extra Work. 
 

7.3.6   As a condition to Contractor's right to an adjustment of the Contract Sum pursuant to Article 
7.3.5.3, Contractor must keep daily detailed and accurate records itemizing each element of cost and shall 
provide substantiating records and documentation, including time cards and invoices. Such records and 
documentation shall be submitted to University's Representative on a daily basis. 
 
7.3.7  For Work to be deleted by Change Order, the reduction of the Contract Sum shall be computed on 
the basis of one or more of the following: 
 

.1  Unit Prices stated in the Contract Documents. 

.2  Where Unit Prices are not applicable, a lump sum agreed upon by University and 
Contractor, based upon the actual costs which would have been incurred in 
performing the deleted portions of the Work as calculated in accordance with 
Articles 7.3.2 and 7.3.3, supported by a Cost Proposal pursuant to Article 7.3.1. 

 
7.3.8  If any one Change involves both Extra Work and Deleted Work in the same portion of the Work, a 
Contractor fee will not be allowed if the deductive cost exceeds the additive cost. If the additive cost exceeds 
the deductive cost, a Contractor Fee will be allowed only on the difference between the two amounts. 
 
7.3.9  The Contract Sum will be adjusted for a delay if, and only if, Contractor demonstrates that all of the 
following three conditions are met: 
 

.1  Condition Number One: The delay results in an extension of the Contract Time 
pursuant to Article 8.4.1. 

 
.2  Condition Number Two: The delay is caused solely by one or more of the 

following: 
 

.1  An error or omission in the Contract Documents; or 

.2  The University's decision to change the scope of the Work, 
where such decision is not the result of any default or 
misconduct of the Contractor; or 

.3  The University's decision to suspend the Work, where such 
decision is not the result of any default or misconduct of the 
Contractor; or 

.4  The failure of the University (including the University acting 
through its consultants, Design Professionals, Separate 
Contractors or the University's Representative) to perform any 
Contract obligation where the failure to so perform is not the 
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result of any default or misconduct of the Contractor. 
.5 A materially differing site condition pursuant to Article 3.17. 
 

.3  Condition Number Three: The delay is not concurrent with a delay caused by an 
event other than those listed in Article 7.3.9.2. 

 
7.3.10  For each day of delay that meets all three conditions prescribed in Article 7.3.9 the Contract Sum 
will be adjusted by the daily rate included in the Agreement and specifically identified as the rate to be paid 
to Contractor for Compensable Delays. Pursuant to Article 9.7.4, said daily rate shall not apply to delays 
occurring after Substantial Completion. 
 
7.3.11  Except as provided in Articles 7 and 8, Contractor shall have no claim for damage or compensation 
for any delay, interruption, hindrance, or disruption. 
 
7.3.12  If for any reason one or more of the conditions prescribed in Article 7.3.9 is held legally 
unenforceable, the remaining conditions must be met as a condition to obtaining an adjustment of the 
Contract Time under Article 7.3.10. 
 
7.4  FIELD ORDERS 
 
7.4.1  Field Orders issued by the University Representative shall be subject to the following: 

 
.1  A Field Order may state that it does or does not constitute a change in the Work.  
 
.2 If the Field Order states that it does not constitute a change in the Work and the 

Contractor asserts that the Field Order constitutes a change in the Work, in order to obtain 
an adjustment of the Contract Sum or Contract Time for the Work encompassed by the 
Field Order, Contractor must follow all procedures set forth in Article 4, starting with the 
requirement of submitting a timely Change Order Request within 7 days of Contractor's 
receipt of the Field Order; failure to strictly follow those procedures is a bar to any Claim 
for an adjustment of the Contract Sum  or Contract Time arising from performance of the 
Work described in the Field Order.  

 
.3 If the Field Order states that it does constitute a change in the Work, the Work described 

in the Field Order shall be considered Extra Work and the Contractor shall be entitled to 
an adjustment of the Contract Sum and Contract Time, calculated under and subject to 
Contractor's compliance with the procedures for verifying and substantiating costs and 
delays in Articles 7 and 8.   

 
.4 In addition, if the Field Order states that it does constitute a change in the Work, the Field 

Order may or may not contain University's estimate of adjustment of Contract Sum and/or 
Contract Time.   If the Field Order contains an estimate of adjustment of Contract Sum or 
Contract Time, the Field Order is subject to the following: 

.1   The Contractor shall not exceed the University's estimate of adjustment to 
Contract Sum or Contract Time without prior written notification to the University's 
Representative.  

 
.2   If the Contractor asserts that the change in the Work encompassed by the Field 

Order may entitle Contractor to an adjustment of Contract Sum or Contract Time 
in excess of the University's estimate, in order not to be bound by University's 
estimate Contractor must follow all procedures set forth in Article 4, starting with 
the requirement of submitting a timely Change Order Request within 7 days of 
Contractor's receipt of the Field Order; failure to strictly follow those procedures 
is a bar to any Claim for an adjustment of the Contract Sum or Contract Time, in 
excess of the University's estimate, arising from performance of the Work 
described in the Field Order. 

7.4.2   Upon receipt of a Field Order, Contractor shall promptly proceed to perform the Work as ordered in 
the Field Order notwithstanding any disagreement by the Contractor concerning whether the Work is extra. 
 
7.5  VARIATION IN QUANTITY OF UNIT PRICE WORK 
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7.5.1  University has the right to increase or decrease the quantity of any Unit price item for which an 
Estimated Quantity is stated in the Bid Form. 
 
7.6  WAIVER 
 
7.6.1  A waiver of or failure by University or University's Representative to enforce any requirement in this 
Article 7, including without limitation the requirements in Articles 7.3.6, 7.3.8, 7.3.9, 7.3.10, 7.3.11, or 7.3.12 
in connection with any adjustment of the Contract Sum, will not constitute a waiver of, and will not preclude 
the University or University's Representative from enforcing, such requirements in connection with any other 
adjustments of the Contract Sum. 
 
7.6.2  The Contractor agrees and understands that no oral approval, either express or implied, of any 
adjustment of the Contract Sum by University or its agents shall be binding upon University unless and until 
such approval is ratified by execution of a written Change Order. 
 

ARTICLE 8 
CONTRACT TIME 

 
8.1  COMMENCEMENT OF THE WORK 
 
8.1.1  The date of commencement of the Work shall be set forth in the Notice To Proceed. The date of 
commencement of the Work shall not be postponed by the failure of Contractor, Subcontractors, or of 
persons or firms for whom Contractor is responsible, to act. 
 
8.2  PROGRESS AND COMPLETION 
 
8.2.1  By signing the Agreement: 
 

.1  Contractor represents to University that the Contract Time is reasonable for 
performing the Work and that Contractor is able to perform the Work within the 
Contract Time. 

.2  Contractor agrees that University is purchasing the right to have the Contractor 
present on the Project site for the full duration of the Contract Time, even if 
Contractor could finish the Contract in less than the Contract Time. 

 
8.2.2  Contractor shall not, except by agreement or instruction of University in writing, commence 
operations on the Project site or elsewhere prior to the effective date of insurance required by Article 11 to 
be furnished by Contractor. The dates of commencement and Final Completion of the Work shall not be 
changed by the effective date of such insurance. 
 
8.2.3  Contractor shall proceed expeditiously with adequate forces and shall achieve full completion of the 
Work within the Contract Time. If University's Representative determines and notifies Contractor that 
Contractor's progress is such that Contractor will not achieve full completion of the Work within the Contract 
Time, Contractor shall immediately and at no additional cost to University, take all measures necessary, 
including working such overtime, additional shifts, Sundays, or holidays as may be required to ensure that 
the Work is fully completed within the Contract Time. Upon receipt of such notice from University's 
representative, Contractor shall immediately notify University's Representative of all measures to be taken to 
ensure full completion of the Work within the Contract Time. Contractor shall reimburse University for any 
extra costs or expenses (including the reasonable value of any services provided by University's employees) 
incurred by University as the result of such measures. 
 
8.3  DELAY 
 
8.3.1  Except and only to the extent provided otherwise in Articles 7 and 8, by signing the Agreement, 
Contractor agrees: 
 

.1  to bear the risk of delays to the Work; and  

.2  that Contractor's bid for the Contract was made with full knowledge of this risk. 
 
In agreeing to bear the risk of delays to the Work, Contractor understands that, except and only to the extent 
provided otherwise in Articles 7 and 8, the occurrence of events that delay the Work shall not excuse 
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Contractor from its obligation to achieve Final Completion of the Work within the Contract Time, and shall 
not entitle the Contractor to an adjustment of the Contract Sum. 
 
8.4  ADJUSTMENT OF THE CONTRACT TIME FOR DELAY 
 
8.4.1 Subject to Article 8.4.2, the Contract Time will be extended for each day of delay for which 
Contractor demonstrates that all of the following four conditions have been met; a time extension will not be 
granted for any day of delay for which Contractor fails to demonstrate compliance with the four conditions: 

 
.1  Condition Number One: The delay is critical. A delay is critical if and only to the 

extent it delays a work activity that cannot be delayed without delaying Final 
Completion of the Work beyond the Contract Time. Under this Article 8.4.1.2, if 
the Contract Schedule shows Final Completion of the Work before expiration of 
the Contract Time, a delay is critical if and only to the extent the delay pushes 
Final Completion of the Work to a date that is beyond the Contract Time.  

 
.2  Condition Number Two: Within 7 days of the date the Contractor discovers or 

reasonably should discover an act, error, omission or unforeseen condition or 
event causing the delay is likely to have an impact on the critical path of the 
Project, (even if the Contractor has not yet been delayed when the Contractor 
discovers or reasonably should discover the critical path impact of the act, error, 
omission or unforeseen condition giving rise to the delay)  the Contractor submits 
both a timely and complete Change Order Request that meets the requirements 
of Article 4.2.  

 
.3  Condition Number Three: The delay is not caused by: 

.1  A concealed, unforeseen or unknown condition or event 
except for a materially differing site condition pursuant to 
Article 3.17;or 

.2  The financial inability, misconduct or default of the Contractor, 
a Subcontractor or supplier; or 

.3  The unavailability of materials or parts. 
 

.4 Condition Number Four: The delay is caused by: 
 

.1  Fire; or 

.2  Strikes, boycotts, or like obstructive actions by labor 
organizations; or 

.3  Acts of God (As used herein, “Acts of God” shall include only 
earthquakes in excess of a magnitude of 3.5 on the Richter 
Scale and tidal waves); or 

.4  A materially differing site condition pursuant to Article 3.17; or 

.5  An error or omission in the Contract; or 

.6  The University's decision to change the scope of the Work, 
where such decision is not the result of any default or 
misconduct of the Contractor; or 

.7  The University's decision to suspend the Work, where such 
decision is not the result of any default or misconduct of the 
Contractor; or 

.8  The failure of the University (including the University acting 
through its consultants, Design Professionals, Separate 
Contractors or the University's representative) to perform any 
Contract obligation unless such failure is due to Contractor's 
default or misconduct.   

.9 “Adverse weather,“ but only for such days of adverse weather, 
or on-site conditions caused by adverse weather, that are in 
excess of the number of days specified in the Supplementary 
Conditions.   In order for a day to be considered a day of 
adverse weather for the purpose of determining whether 
Contractor is entitled to an adjustment in Contract Time, both 
of the following conditions must be met: 
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.1  the day must be a day in which, as a result of adverse 
weather, less than one half day of critical path work is 
performed by Contractor; and 

.2  the day must be identified in the Contract Schedule as 
a scheduled work day. 

 
8.4.2 If and only if a delay meets all four conditions prescribed in Article 8.4.1, then a time extension will 
be granted for each day that Final Completion of the Work is delayed beyond the Contract Time, subject to 
the following: 

 
.1   When two or more delays (each of which meet all four conditions prescribed in Article 8.4.1) 
occur concurrently on the same day, and each such concurrent delay by itself without consideration 
of the other delays would be critical, then all such concurrent delays shall be considered critical. 
For the purpose of determining whether and to what extent the Contract Time should be adjusted 
pursuant to Article 8.4.2, such concurrent critical delays shall be treated as a single delay for each 
such day.   
 
.2    Contractor shall be entitled to a time extension for a day of delay that meets all four 
requirements of Article 8.4.1 if the delay is concurrent with a delay that does not meet all four 
conditions of Article 8.4.1.   

 
8.4.3 If for any reason one or more of the four conditions prescribed in Article 8.4.1 is held legally 
unenforceable, then all remaining conditions must be met as a condition to obtaining an extension of the 
Contract Time under Article 8.4.2. 
 
8.5  COMPENSATION FOR DELAY 
 
8.5.1  To the maximum extent allowed by law, any adjustment of the Contract Sum as the result of delays 
shall be limited to the amounts specified in Article 7.  Such adjustment shall, to the maximum extent allowed 
by law, constitute payment in full for all delay related costs (including costs for disruption, interruption and 
hindrance, general conditions, on and off-site overhead and profit) of Contractor, its Suppliers and 
Subcontractors of all tiers and all persons and entities working under or claiming through Contractor in 
connection with the Project.   
 
8.5.2  By signing the Agreement, the parties agree that the University is buying the right to do any or all of 
the following, which are reasonable and within the contemplation of the parties: 
 

.1  To order changes in the Work, regardless of the extent and number of changes, 
including without limitation: 

 
.1  Changes to correct errors or omissions, if any, in the Contract 

Documents. 
.2  Changes resulting from the University's decision to change the 

scope of the Work subsequent to execution of the Contract. 
.3  Changes due to unforeseen conditions. 

 
.2  To suspend the Work or any part thereof. 
 
.3  To delay the Work, including without limitation, delays resulting from the failure of 

the University or the University's Representative to timely perform any Contract 
obligation and delays for University's convenience. 

 
8.6  WAIVER 
 
8.6.1  A waiver of or failure by University or University's Representative to enforce any requirement in this 
Article 8, including without limitation the requirements in Article 8.4, in connection with any or all past delays 
shall not constitute a waiver of, and shall not preclude the University or University's Representative from 
enforcing, such requirements in connection with any present or future delays. 
 
8.6.2  Contractor agrees and understands that no oral approval, either express or implied, of any time 
extension by University or its agents shall be binding upon University unless and until such approval is 
ratified by execution of a written Change Order. 
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ARTICLE 9 

PAYMENTS AND COMPLETION 
 
9.1  COST BREAKDOWN 
 
9.1.1  Within 10 days after receipt of the Notice of Selection as the apparent lowest responsible Bidder, 
and with the Agreement, Contractor shall submit to University's Representative a Cost Breakdown of the 
Contract Sum in the form contained in the Exhibits. The Cost Breakdown shall itemize as separate line items 
the cost of each Work Activity and all associated costs, including but not limited to warranties, as-built 
documents, overhead expenses, and the total allowance for profit. Insurance and bonds shall each be listed 
as separate line items. The total of all line items shall equal the Contract Sum. The Cost Breakdown, when 
approved by the University's Representative, shall become the basis for determining the cost of Work 
performed for Contractor's Applications for Payment. 
 
9.2  PROGRESS PAYMENT 
 
9.2.1  University agrees to pay monthly to Contractor, subject to Article 9.4.3, an amount equal to 95% of 
the sum of the following: 
 

.1  Cost of the Work in permanent place as of the date of the Contractor’s 
Application For Payment. 

.2  Plus cost of materials not yet incorporated in the Work, subject to Article 9.3.5. 

.3 Less amounts previously paid. 
 
Under this Article 9.2.1, University may, but is not required, to pay Contractor more frequently than monthly. 
 
9.2.2  After Substantial Completion and subject to Article 9.4.3, University will make any of the remaining 
progress payments in full. 
 
9.3  APPLICATION FOR PAYMENT 
 
9.3.1  On or before the 10th day of the month or such other date as is established by the Contract 
Documents, Contractor shall submit to University's Representative an itemized Application For Payment, for 
the cost of the Work in permanent place, as approved by University's Representative, which has been 
completed in accordance with the Contract Documents, less amounts previously paid. 
 
The Application For Payment shall be prepared as follows: 
 

.1  Use the form contained in the Exhibits. 

.2  Itemize in accordance with the Cost Breakdown. 

.3  Include such data substantiating Contractor's right to payment as University's 
Representative may reasonably require, such as invoices, certified payrolls, daily 
time and material records, and, if securities are deposited in lieu of retention 
pursuant to Article 9.5, a certification of the market value of all such securities as 
of a date not earlier than 5 days prior to the date of the Application For Payment. 

.4 Itemize retention. 
 

9.3.2  Applications For Payment shall not include requests for payment on account of (1) changes which 
have not been authorized by Change Orders or (2) amounts Contractor does not intend to pay a 
Subcontractor because of a dispute or other reason. 
 
9.3.3 If required by University, an Application For Payment shall be accompanied by (1) a summary 
showing payments that will be made to Subcontractors covered by such application and conditional releases 
upon progress payment or final payment and (2) unconditional waivers and releases of claims and stop 
notices, in the form contained in the Exhibits, from each Subcontractor listed in the preceding Application 
For Payment covering sums disbursed pursuant to that preceding Application For Payment. 
 
9.3.4  Contractor warrants that, upon submittal of an Application For Payment, all Work, for which 
Certificates For Payment have been previously issued and payment has been received from University, shall 
be free and clear of all claims, stop notices, security interests, and encumbrances in favor of Contractor, 
Subcontractors, or other persons or firms entitled to make claims by reason of having provided labor, 
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materials, or equipment relating to the Work. 
 
9.3.5  At the sole discretion of University, University's Representative may approve for inclusion in the 
Application For Payment the cost of materials not yet incorporated in the Work but already delivered and 
suitably stored either at the Project site or at some other appropriate location acceptable to University's 
Representative.  In such case, Contractor shall furnish evidence satisfactory to University's Representative 
(1) of the cost of such materials and (2) that such materials are under the exclusive control of Contractor. 
Only materials to be incorporated in the Work will be considered for payment. Any payment shall not be 
construed as acceptance of such materials nor relieve Contractor from sole responsibility for the care and 
protection of such materials; nor relieve Contractor from risk of loss to such materials from any cause 
whatsoever; nor relieve Contractor from its obligation to complete the Work in accordance with the Contract; 
nor act as a waiver of the right of University to require fulfillment of all terms of the Contract.   Nothing 
contained within this Article 9.3.5 shall be deemed to obligate University to agree to payment for any non-
incorporated materials or any part thereof, payment being in the sole and absolute discretion of University. 

9.4  CERTIFICATE FOR PAYMENT 
 
9.4.1  If Contractor has submitted an Application For Payment in accordance with Article 9.3, University's 
Representative shall, not later than 5 working days after the date of receipt of the Application For Payment, 
issue to University, with a copy to Contractor, a Certificate For Payment for such amount as University's 
Representative determines to be properly due. 
 
9.4.2    If any such Application For Payment is determined not to be in accordance with Article 9.3, 
University will inform Contractor as soon as practicable, but not later than 5 working days after receipt.  
Thereafter, Contractor shall have 3 days to revise and resubmit such Application For Payment; otherwise 
University’s Representative may issue a Certificate For Payment in the amount that University’s 
Representative determines to be properly due without regard to such Application For Payment.  
 
9.4.3  Approval of all or any part of an Application For Payment may be withheld, a Certificate For 
Payment may be withheld, and all or part of a previous Certificate For Payment may be nullified and that 
amount withheld from a current Certificate For Payment on account of any of the following: 
 

.1  Defective Work not remedied. 

.2  Third-party claims against Contractor or University arising from the acts or 
omissions of Contractor or Subcontractors. 

.3  Stop notices. 

.4  Failure of Contractor to make timely payments due Subcontractors for material or 
labor. 

.5  A reasonable doubt that the Work can be completed for the balance of the 
Contract Sum then unpaid. 

.6  Damage to University or Separate Contractor for which Contractor is responsible. 

.7  Reasonable evidence that the Work will not be completed within the Contract 
Time; and that the unpaid balance of the Contract Sum would not be adequate to 
cover University's damages for the anticipated delay. 

.8  Failure of Contractor to maintain and update as-built documents. 

.9  Failure of Contractor to submit schedules or their updates as required by the 
Contract Documents. 

.10  Failure to provide conditional or unconditional releases from any Subcontractor 
or supplier, if such waiver(s) have been requested by University’s 
Representative. 

.11  Performance of Work by Contractor without properly processed Shop Drawings. 

.12  Liquidated damages assessed in accordance with Article 5 of the Agreement. 

.13  Failure to provide updated Reports of Subcontractor Information and Self-
Certifications, as applicable. 

.14 Failure to provide a Final Distribution of Contract Dollars with final Application for 
Payment. 

.14  Any other failure of Contractor to perform its obligations under the Contract 
Documents. 

  
9.4.4  Subject to the withholding provisions of Article 9.4.3, University will pay Contractor the amount set 
forth in the Certificate For Payment no later than 10 days after the issuance of the Certificate For Payment. 
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9.4.5  Neither University nor University's Representative will have an obligation to pay or to see to the 
payment of money to a Subcontractor, except as may otherwise be required by law. 
 
9.4.6  Neither a Certificate For Payment nor a progress payment made by University will constitute 
acceptance of Defective Work. 
 
9.5  DEPOSIT OF SECURITIES IN LIEU OF RETENTION AND DEPOSIT OF RETENTION INTO 

ESCROW 
 
9.5.1  At the request and expense of Contractor, a substitution of securities may be made for any monies 
retained by University under Article 9.2 to ensure performance under the Contract Documents. Securities 
equivalent in value to the retention amount required by the Contract Documents for each Certificate For 
Payment shall be deposited by Contractor with a state or federally chartered bank in the State of California 
(“Escrow Agent”), which shall hold such securities pursuant to the escrow agreement referred to in Article 
9.5.3 until retention is due in accordance with Article 9.8. Securities shall be valued as often as conditions of 
the securities market warrant, but in no case less than once per month. Contractor shall deposit additional 
securities so that the current market value of the total of all deposited securities shall be at least equal to the 
total required amount of retention. 
 
 
 
9.5.2  Alternatively to Article 9.5.1, and at the request and expense of Contractor, University will deposit 
retention directly with Escrow Agent. Contractor may direct the investment of such deposited retention into 
interest bearing accounts or securities, and such deposits or securities shall be held by Escrow Agent upon 
the same terms provided for securities deposited by Contractor.  Contractor and its surety shall bear the risk 
of failure of the Escrow Agent selected. 
 
9.5.3  A prerequisite to the substitution of securities in lieu of retention or the deposit of retention into 
escrow shall be the execution by Contractor, University, and Escrow Agent of an Escrow Agreement for 
Deposit of Securities in Lieu of Retention and Deposit of Retention in the form contained in the Exhibits. The 
Contractor shall submit the Selection of Retention Options and the Escrow Agreement for Deposit of 
Securities in Lieu of Retention and Deposit of Retention not later than the date when 50% of the Work has 
been completed. The terms of such escrow agreement are incorporated into the requirements of this Article 
9.5. 
 
9.6  BENEFICIAL OCCUPANCY 
 
9.6.1  University reserves the right, at its option and convenience, to occupy or otherwise make use of 
any part of the Work at any time prior to Substantial Completion or Final Completion upon 10 days' notice to 
Contractor. Such occupancy or use is herein referred to as “Beneficial Occupancy.” Beneficial Occupancy 
shall be subject to the following conditions: 
 

.1  University's Representative will make an inspection of the portion of the Project 
to be beneficially occupied and prepare a list of items to be completed or 
corrected prior to Final Completion. Prior to Beneficial Occupancy, University will 
issue a Certificate of Beneficial Occupancy on University's form. 

.2  Beneficial Occupancy by University shall not be construed by Contractor as an 
acceptance by University of that portion of the Work which is to be occupied. 

.3  Beneficial Occupancy by University shall not constitute a waiver of existing 
claims of University or Contractor against each other. 

.4  Contractor shall provide, in the areas beneficially occupied and on a 24 hour and 
7 day week basis as required, utility services, heating, and cooling for systems 
which are in operable condition at the time of Beneficial Occupancy. All 
responsibility for the operation and maintenance of equipment shall remain with 
Contractor while the equipment is so operated. Contractor shall submit to 
University an itemized list of each piece of equipment so operated with the date 
operation commences. 

.5  The Guarantee to Repair Periods, as defined in Article 12.2, will commence upon 
the   occupancy date stated in the Certificate of Beneficial Occupancy  except 
that the Guarantee to Repair Periods for that part of equipment or systems that 
serve portions of the Work for which University has not taken Beneficial 
Occupancy or issued a Certificate of Substantial Completion shall not commence 
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until the University has taken Beneficial Occupancy for that portion of the Work or 
has issued a Certificate of Substantial Completion with respect to the entire 
Project.  

.6  University will pay all normal operating and maintenance costs resulting from its 
use of equipment in areas beneficially occupied. 

.7  University will pay all utility costs which arise out of the Beneficial Occupancy. 

.8  Contractor shall not be responsible for providing security in areas beneficially 
occupied. 

.9  University will use its best efforts to prevent its Beneficial Occupancy from 
interfering with the conduct of Contractor's remaining Work. 

.10  Contractor shall not be required to repair damage caused by University in its 
Beneficial Occupancy. 

.11  Except as provided in this Article 9.6, there shall be no added cost to University 
due to Beneficial Occupancy. 

.12  Contractor shall continue to maintain all insurance required by the Contract in full 
force and effect. 

 
9.7  SUBSTANTIAL COMPLETION 
 
9.7.1  “Substantial Completion” means the stage in the progress of the Work, as determined by 
University's Representative, when the Work is complete and in accordance with the Contract Documents 
except only for completion of minor items which do not impair University's ability to occupy and fully utilize 
the Work for its intended purpose and a Certificate of Occupancy has been issued by the University’s 
Building Official.  
 
9.7.2  When Contractor gives notice to University's Representative that the Work is substantially 
complete, unless University's Representative determines that the Work is not sufficiently complete to warrant 
an inspection to determine Substantial Completion, University's Representative will inspect the Work. If the 
University’s Representative determines that the Work is not substantially completed the University’s 
Representative will prepare and give to Contractor a comprehensive list of items to be completed or 
corrected before establishing Substantial Completion.  Contractor shall proceed promptly to complete and 
correct items on the list. Failure to include an item on such list does not alter the responsibility of Contractor 
to complete all Work in accordance with the Contract Documents. Upon notification that the items on the list 
are completed or corrected, as applicable, the University's Representative will make an inspection to 
determine whether the Work is substantially complete. Costs for additional inspection by University's 
Representative shall be deducted from any monies due and payable to Contractor.  
 
9.7.3  When University's Representative determines that the Work is substantially complete, University's 
Representative will arrange for inspection by University’s Building Official and other officials, as appropriate, 
for the purpose of issuing a Certificate of Occupancy. After a Certificate of Occupancy has been issued by 
the University’s Building Official, the University’s Representative will prepare a Certificate of Substantial 
Completion on University's form as contained in the Exhibits, which, when signed by University, shall 
establish the date of Substantial Completion and the responsibilities of University and Contractor for 
security, maintenance, utilities, insurance, and damage to the Work. The University’s Representative will 
prepare and furnish to the Contractor a comprehensive “punch list” of items to be completed or corrected 
prior to Final Completion. 
 
9.7.4 Unless otherwise provided in the Certificate of Substantial Completion, the Guarantee To Repair 
Period for the Work covered by the Certificate of Substantial Completion, shall commence on the date of 
Substantial Completion of the Work except that Substantial Completion shall not commence the Guarantee 
to Repair Period for any equipment or systems that: 
 

.1  Are not operational (equipment or systems shall not be considered operational if 
they cannot be used to provide the intended service; or 

.2  Are not accepted by the University. 
 
The Guarantee To Repair Period for equipment or systems which become operational and accepted 
subsequent to Substantial Completion will begin on the date of their written acceptance by University.  
 
9.7.5  The daily rate included in the Agreement and specifically identified as the rate to be paid to 
Contractor for Compensable Delays shall not apply to any delays occurring after the Work is substantially 
completed. 
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9.8  FINAL COMPLETION, FINAL PAYMENT, AND RELEASE OF RETENTION 
 
9.8.1  Upon receipt of notice from Contractor that the Work is ready for final inspection, University's 
Representative will make such inspection. Final Completion shall be when University's Representative 
determines that the Work is fully completed and in accordance with the Contract Documents, including 
without limitation, satisfaction of all "punch list" items, and determines that a Certificate of Occupancy has 
been issued by the University’s Building Official. University will file a Notice of Completion within 15 days 
after Final Completion. After receipt of the final Application For Payment, if University's Representative 
determines that Final Completion has occurred, University's Representative will issue the final Certificate For 
Payment. 
 
9.8.2  Final payment and retention shall be released to Contractor, as set forth in Article 9.8.3, after:  
 

.1  Contractor submits the final Application For Payment and all submittals required in 
accordance with Article 9.3; 
 

.2  Contractor submits all guarantees and warranties procured by Contractor from 
Subcontractors, all operating manuals for equipment installed in the Project, as-built documents, and all 
other submittals required by the Contract Documents; 
 

.3  Contractor submits the Final Distribution of Contract Dollars in the form contained in the 
Exhibits; and 

 
.4  University's Representative issues the final Certificate For Payment. 

 
At its sole discretion, after Final Completion, University may waive the requirement that Contractor submit a 
final Application For Payment before making final payment and/or release of retention to Contractor.  
 
9.8.3  Final payment shall be paid not more than 10 days after University's Representative issues the final 
Certificate For Payment.  Retention shall be released to Contractor 35 days after the filing of the Notice of 
Completion.   
 
9.8.4  Acceptance of final payment by Contractor shall constitute a waiver of all claims, except claims for 
retention and claims previously made in writing and identified by Contractor as unsettled at the time of the 
final Application For Payment. 
 

 
ARTICLE 10 

PROTECTION OF PERSONS AND PROPERTY 
 
10.1  SAFETY PRECAUTIONS AND PROGRAMS 
 
10.1.1  Contractor shall be solely responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the performance of the Contract. 
 
10.2  SAFETY OF PERSONS AND PROPERTY 
 
10.2.1  Contractor shall take adequate precautions for safety of and shall provide adequate protection to 
prevent damage, injury, or loss to the following: 
 

.1  Employees involved in the Work and other persons who may be affected thereby. 
 
.2 The Work in place and materials and equipment to be incorporated therein, 

whether in storage on or off the Project site, under care, custody, or control of 
Contractor or Subcontractors. 

 
.3  Other property at the Project site and adjoining property. 

 
10.2.2  Contractor shall erect and maintain, as required by existing conditions and performance of the 
Work, adequate safeguards for safety and protection, including providing adequate lighting and ventilation, 
posting danger signs and other warnings against hazards, promulgating safety regulations, and notifying 
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owners and users of adjacent sites and utilities. 
 
10.2.3  When use or storage of explosives, other hazardous materials, equipment, or unusual methods are 
necessary for execution of the Work, Contractor shall exercise the utmost care and carry on such activities 
only under the supervision of properly qualified personnel. 
 
10.2.4  Contractor shall designate a responsible member of Contractor's organization at the Project site 
whose duty shall be the prevention of accidents. That person shall be the Superintendent, unless otherwise 
designated by Contractor in writing to University and University's Representative. 
 
10.2.5  Contractor shall not load or permit any part of the Work or the Project site to be loaded so as to 
endanger the safety of persons or property. 
 
10.3  EMERGENCIES 
 
10.3.1  In an emergency affecting the safety of persons or property, Contractor shall act to prevent or 
minimize damage, injury, or loss. Contractor shall promptly notify University's Representative, which notice 
may be oral followed by written confirmation, of the occurrence of such an emergency and Contractor's 
action. 
 

 
ARTICLE 11 

INSURANCE AND BONDS 
 
11.1 CONTRACTOR'S INSURANCE 
 
11.1.1 Contractor shall, at its expense, purchase and maintain in full force and effect such insurance as 
will protect itself and University from claims, such as for bodily injury, wrongful death, and property damage, 
which may arise out of or result from the Work required by the Contract Documents, whether such Work is 
done by Contractor, by any Subcontractor, by anyone directly or indirectly employed by any of them, or by 
anyone for whose acts any of them may be liable.  The amounts of such insurance and any additional 
insurance requirements are specified in the Supplementary Conditions. See Article 3.21 regarding the scope 
and extent of Contractor’s liability for and repair of damaged Work.   
 
11.1.2 The following policies and coverages shall be furnished by Contractor: 
  

.1 COMMERCIAL FORM GENERAL LIABILITY INSURANCE covering all Work 
done by or on behalf of Contractor and providing insurance for bodily injury, 
wrongful death, personal injury, property damage, and contractual liability.  
Except with respect to bodily injury and property damage included within the 
products and completed operations hazards, the aggregate limit shall apply 
separately to Work required of Contractor by these Contract Documents.  If the 
insurance under this Article 11.1.2.1 is written on a claims-made form, coverage 
shall continue for a period of not less than 3 years following termination of this 
Contract.  Coverage shall provide for a retroactive date of placement prior to or 
coinciding with the effective date of this Contract. 

 
.2 BUSINESS AUTOMOBILE LIABILITY INSURANCE on an “Occurrence” form 

covering owned, hired, leased, and non-owned automobiles used by or on behalf 
of Contractor and providing insurance for bodily injury and property damage.  

 
.3 WORKERS' COMPENSATION AND EMPLOYER'S LIABILITY INSURANCE as 

required by Federal and State of California law.  Contractor shall also require all 
of its Subcontractors to maintain this insurance coverage. 

 
11.1.3 The coverages required under this Article 11 shall not in any way limit the liability of Contractor. 
 
11.1.4 Certificates of Insurance, as evidence of the insurance required by these Contract Documents and 
on the form contained in the Exhibits, shall be submitted by Contractor to University.  The Certificates of 
Insurance shall provide for no cancellation or modification of coverage without  prior written notice to 
University, in accordance with policy provisions. 
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11.1.5 In the event Contractor does not comply with these insurance requirements, University may, at its 
option, provide insurance coverage to protect University; and the cost of such insurance shall be paid by 
Contractor and may be deducted from the Contract Sum.   
 
 
11.1.6 Contractor's insurance as required by Article 11.1.2, shall, by endorsement to the policies, include 
the following:   

.1            The Regents of the University of California, The University of California, 
University, and each of their Representatives, consultants, officers, agents, 
employees, and each of their Representative's consultants, regardless of 
whether or not identified in the Contract Documents or to the Contractor in 
writing, will be included as additional insureds on the Contractor’s General 
Liability insurance for and relating to the Work to be performed by the Contractor 
and Subcontractors pursuant to additional insured endorsement CG2010 (11/85) 
or a combination of both CG 2010 (10/01 or 07/04) and CG 2037 (10/01 or 
07/04). This requirement shall not apply to Worker’s Compensation and 
Employer’s Liability insurance.   

 
.2 A Severability of Interest Clause that shall be primary insurance as respects The 

Regents of the University of California, its officers, agents and employees.  Any 
insurance or self-insurance maintained by The Regents of the University of 
California shall be excess of and non-contributory with this insurance. The 
provision shall state that, “The term 'insured' is hereby used severally and not 
collectively, but the inclusion herein of more than one insured shall not operate to 
increase the limits of the insurers' liability.” 

 
.3 A Cross Liability Clause stating that, “In the event of claims being made under 

any of the coverages of the policies referred to herein by one or more insureds 
hereunder for which another insured hereunder may be liable, then the policies 
shall cover such insureds against whom a claim is made or may be made in the 
same manner as if separate policies had been issued to each insured hereunder.  
Nothing contained herein, however, shall operate to increase the insurers' limits 
of liability as set forth in the insuring agreements.” 

 
.4 University, University's consultants, University's Representative, and University's 

Representative's consultants will not by reason of their inclusion as insureds 
incur liability to the insurance carriers for payment of premiums for such 
insurance. 

 
.5 Coverage provided is primary and is not in excess of or contributing with any 

insurance or self-insurance maintained by University, University's consultants, 
University's Representative, and University's Representative's consultants.  This 
provision, however, shall only apply as per the stipulations of Article 11.1.6.1. 

 
11.1.7 The form and substance of all insurance policies required to be obtained by Contractor shall be 
subject to approval by University. All policies required by Articles 11.1.2.1, 11.1.2.2, and 11.1.2.3 shall be 
issued by companies with ratings and financial classifications as specified in the Supplementary Conditions. 
 
11.1.8 Contractor shall, by mutual agreement with University, furnish any additional insurance as may be 
required by University.  Contractor shall provide Certificates of Insurance evidencing such additional 
insurance. 

 
11.1.9 The Certificate of Insurance shall show (1) all companies affording coverage and (2) the name of 
the insured exactly in the manner as shown on the Bid Form.  The name of the insured must be the name 
under which the entity is licensed by the Contractors State License Board. 
 
11.1.10 If insurance company refuses to use the Certificate of Insurance form as contained in the Exhibits, 
it must provide a Certificate of Insurance evidencing compliance with this Article and Special Provisions 1 
through 3 on the Certificate of Insurance Exhibit by including an endorsement to its Certificate of Insurance 
form covering Special Provisions 1 through 3 exactly as these provisions appear on the Certificate of 
Insurance Exhibit. 
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11.1.11    At the request of University, Contractor shall submit to University copies of the policies obtained 
by Contractor.  
 
 
11.2 BUILDER'S RISK PROPERTY INSURANCE 
 
11.2.1  If and only if the Contract Sum exceeds $200,000 at the time of award, University will provide its 
standard builder's risk property insurance, subject to the deductibles, terms and conditions, exclusions, and 
limitations as contained in the provisions of the policy.  A copy of the University's standard builder's risk 
property insurance policy is available at the University's Facility office.  In addition, a summary of the 
provisions of the policy is included as an Exhibit to the Contract.  Contractor agrees that the University’s 
provision of its standard builder’s risk property insurance policy meets the University’s obligation to provide 
builder’s risk property insurance under the Contract and, in the event of a conflict between the provisions of 
the policy and any summary or description of the provisions contained herein or otherwise, the provisions of 
the policy shall control and shall be conclusively presumed to fulfill the University’s obligation to provide such 
insurance.  The proceeds under such insurance policies taken out by University insuring the Work and 
materials will be payable to University and Contractor as their respective interests, from time to time, may 
appear.  Contractor shall be responsible for the deductible amount in the event of a loss.  In addition, 
nothing in this Article 11.2 shall be construed to relieve Contractor of full responsibility for loss of or damage 
to materials not incorporated in the Work, and for Contractor's tools and equipment used to perform the 
Work, whether on the Project site or elsewhere, or to relieve Contractor of its responsibilities referred to 
under this Article 11.  Materials incorporated in the Work, as used in this Article 11.2, shall mean materials 
furnished while in transit to, stored at, or in permanent place at the Project site. 
 
11.2.2  Insurance policies referred to under this Article 11.2 shall: 
  

.1 Include a provision that the policies are primary and do not participate with nor 
are excess over any other valid collectible insurance carried by Contractor. 

 
.2 Include a waiver of subrogation against Contractor, its Subcontractors, its agents, 

and employees. 
11.2.3  Builder’s risk insurance coverage under this Article 11.2 will expire on the date of Final 
Completion recited in a Notice of Completion filed pursuant to Article 9.8.1. Should a Notice of 
Completion be filed more than 10 days after the date of Final Completion, the date of Final 
Completion recited in the Notice of Completion will govern.  
 
11.3 PERFORMANCE BOND AND PAYMENT BOND 
  
11.3.1 Contractor shall furnish bonds covering the faithful performance of the Contract (Performance 
Bond) and payment of obligations arising thereunder (Payment Bond) on the forms contained in Exhibits 3 
and 2. 
  
11.3.2 The Payment Bond and Performance Bond shall each be in the amount of the Contract Sum.  
  
11.3.3 The Payment Bond and Performance Bond shall be in effect on the date the Contract is signed by 
University. 
 
11.3.4 Contractor shall promptly furnish such additional security as may be required by University to 
protect its interests and those interests of persons or firms supplying labor or materials to the Work.   
Contractor shall furnish supplemental Payment and Performance Bonds each in the amount of the current 
Contract Sum at the request of the University.  
 
11.3.5 Surety companies used by Contractor shall be, on the date the Contract is signed by University, an 
admitted surety insurer (as defined in the California Code of Civil Procedure Section 995.120). 
 
11.3.6 The premiums for the Payment Bond and Performance Bond shall be paid by Contractor. 
 

ARTICLE 12 
UNCOVERING AND CORRECTION OF WORK 

 
12.1  UNCOVERING OF WORK 
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12.1.1  If a portion of the Work is covered contrary to University's Representative's request or direction, or 
contrary to the requirements of the Contract Documents, it must, if required in writing by University's 
Representative, be uncovered for University's Representative's observation and be replaced at Contractor's 
expense without adjustment of the Contract Time or the Contract Sum. 
 
12.1.2  If a portion of the Work has been covered, which is not required by the Contract Documents to be 
observed or inspected prior to its being covered and which University's Representative has not specifically 
requested to observe prior to its being covered, University's Representative may request to see such Work 
and it shall be uncovered and replaced by Contractor. If such Work is in accordance with the Contract 
Documents, the costs of uncovering and replacing the Work shall be added to the Contract Sum by Change 
Order; and if the uncovering and replacing of the Work extends the Contract Time, an appropriate 
adjustment of the Contract Time shall be made by Change Order. If such Work is not in accordance with the 
Contract Documents, Contractor shall pay such costs and shall not be entitled to an adjustment of the 
Contract Time or the Contract Sum. 
 
12.2  CORRECTION OF DEFECTIVE WORK AND GUARANTEE TO REPAIR PERIOD 
 
12.2.1  The term "Guarantee To Repair Period" means a period of 1 year, unless a longer period of time is 
specified, commencing as follows: 
 

.1  For any Work not described as incomplete in the Certificate of Substantial 
Completion, on the date of Substantial Completion. 

.2  For space beneficially occupied or for separate systems fully utilized prior to 
Substantial Completion pursuant to Article 9.6, from the first date of such 
Beneficial Occupancy or actual use, as established in a Certificate of Beneficial 
Occupancy. 

.3  For all Work other than .1 or .2 above, from the date of Final Completion. 
 
12.2.2  Contractor shall (1) correct Defective Work that becomes apparent during the progress of the Work 
or during the Guarantee To Repair Period and (2) replace, repair, or restore to University's satisfaction any 
other parts of the Work and any other real or personal property which is damaged or destroyed as a result of 
Defective Work or the correction of Defective Work. Contractor shall promptly commence such correction, 
replacement, repair, or restoration upon notice from University's Representative or University, but in no case 
later than 10 days after receipt of such notice; and Contractor shall diligently and continuously prosecute 
such correction to completion. Contractor shall bear all costs of such correction, replacement, repair, or 
restoration, and all losses resulting from such Defective Work, including additional testing, inspection, and 
compensation for University's Representative's services and expenses. Contractor shall perform corrective 
Work at such times that are acceptable to University and in such a manner as to avoid, to the extent 
practicable, disruption to University's activities. 
 
12.2.3  If immediate correction of Defective Work is required for life safety or the protection of property and 
is performed by University or Separate Contractors, Contractor shall pay to University all reasonable costs of 
correcting such Defective Work. Contractor shall replace, repair, or restore to University's satisfaction any 
other parts of the Work and any other real or personal property which is damaged or destroyed as a result of 
such Defective Work or the correction of such Defective Work. 
 
12.2.4  Contractor shall remove from the Project site portions of the Work and materials which are not in 
accordance with the Contract Documents and which are neither corrected by Contractor nor accepted by 
University. 
 
12.2.5  If Contractor fails to commence correction of Defective Work within 10 days after notice from 
University or University's Representative or fails to diligently prosecute such correction to completion, 
University may correct the Defective Work in accordance with Article 2.4; and, in addition, University may 
remove the Defective Work and store salvageable materials and equipment at Contractor's expense. 
 
12.2.6  If Contractor fails to pay the costs of such removal and storage as required by Articles 12.2.4 and 
12.2.5 within 10 days after written demand, University may, without prejudice to other remedies, sell such 
materials at auction or at private sale, or otherwise dispose of such material. Contractor shall be entitled to 
the proceeds of such sale, if any, in excess of the costs and damages for which Contractor is liable to 
University, including compensation for University's Representative's services and expenses. If such 
proceeds of sale do not cover costs and damages for which Contractor is liable to University, the Contract 
Sum shall be reduced by such deficiency. If there are no remaining payments due Contractor or the 
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remaining payments are insufficient to cover such deficiency, Contractor shall promptly pay the difference to 
University. 
 
12.2.7  Contractor's obligations under this Article 12 are in addition to and not in limitation of its warranty 
under Article 3.4 or any other obligation of Contractor under the Contract Documents. Enforcement of 
Contractor's express warranties and guarantees to repair contained in the Contract Documents shall be in 
addition to and not in limitation of any other rights or remedies University may have under the Contract 
Documents or at law or in equity for Defective Work. Nothing contained in this Article 12 shall be construed 
to establish a period of limitation with respect to other obligations of Contractor under the Contract 
Documents. Establishment of the Guarantee To Repair Period relates only to the specific obligation of 
Contractor to correct the Work and in no way limits either Contractor's liability for Defective Work or the time 
within which proceedings may be commenced to enforce Contractor's obligations under the Contract 
Documents. 
 

ARTICLE 13 
TERMINATION OR SUSPENSION OF THE CONTRACT 

 
13.1  TERMINATION BY CONTRACTOR 
 
13.1.1  Subject to Article 13.1.2, Contractor shall have the right to terminate the Contract only upon the 
occurrence of one of the following: 
 

.1  Provided that University has not commenced reasonable action to remove any 
order of a court within the 90 day period, the Work is stopped for 90 consecutive 
days, through no act or fault of Contractor, any Subcontractor, or any employee 
or agent of Contractor or any Subcontractor, due to an issuance of an order of a 
court or other public authority having jurisdiction or due to an act of government, 
such as a declaration of a national emergency making material unavailable. 

 
.2  University fails to perform any material obligation under the Contract and fails to 

cure such default within 30 days, or University has not commenced to cure such 
default within 30 days where such cure will require a reasonable period beyond 
30 days and diligently prosecutes the same to completion, after receipt of notice 
from Contractor stating the nature of such default(s). 

 
.3  Repeated suspensions by University, other than such suspensions as are agreed 

to by Contractor under Article 13.3, which constitute in the aggregate more than 
20% of the Contract Time. 

 
13.1.2  Upon the occurrence of one of the events listed in Article 13.1.1, Contractor may, upon 10 days 
additional notice to University and University's Representative, and provided that the condition giving rise to 
Contractor's right to terminate is continuing, terminate the Contract. 
 
13.1.3  Upon termination by Contractor, University will pay to Contractor the sum determined by Article 
13.4.4. Such payment will be the sole and exclusive remedy to which Contractor is entitled in the event of 
termination of the Contract by Contractor pursuant to Article 13.1; and Contractor will be entitled to no other 
compensation or damages and expressly waives the same. 
 
13.2  TERMINATION BY UNIVERSITY FOR CAUSE 
 
13.2.1  University will have the right to terminate the Contract for cause at any time after the occurrence of 
any of the following events: 
 

.1  Contractor becomes insolvent or files for relief under the bankruptcy laws of the 
United States. 

.2  Contractor makes a general assignment for the benefit of its creditors or fails to 
pay its debts as the same become due. 

.3  A receiver is appointed to take charge of Contractor's property. 

.4  The commencement or completion of any Work activity on the critical path is 
more than 30 days behind the date set forth in the Contract Schedule for such 
Work activity, as a resultof an Unexcusable Delay. For a Contract with a Contract 
Time of less than 300 days, the 30-day period shall be reduced to the number of 
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days commensurate with 10% of the Contract Time.  
.5  Contractor abandons the Work. 

 
13.2.2  Upon the occurrence of any of the following events, University will have the right to terminate the 
Contract for cause if Contractor fails to promptly commence to cure such default and diligently prosecute 
such cure within 5 days after notice from University, or within such longer period of time as is reasonably 
necessary to complete such cure: 
 

.1  Contractor persistently or repeatedly refuses or fails to supply skilled supervisory 
personnel, an adequate number of properly skilled workers, proper materials, or 
necessary equipment to prosecute the Work in accordance with the Contract 
Documents. 

.2  Contractor fails to make prompt payment of amounts properly due 
Subcontractors after receiving payment from University. 

.3  Contractor disregards Applicable Code Requirements. 

.4  Contractor persistently or materially fails to execute the Work in  accordance with 
the Contract Documents. 

.5  Contractor is in default of any other material obligation under the Contract 
Documents. 

.6  Contractor persistently or materially fails to comply with applicable safety 
requirements. 

 
13.2.3  Upon any of the occurrences referred to in Articles 13.2.1 and 13.2.2, University may, at its election 
and by notice to Contractor, terminate the Contract and take possession of the Project site and all materials, 
supplies, equipment, tools, and construction equipment and machinery thereon owned by Contractor; accept 
the assignment of any or all of the subcontracts; and then complete the Work by any method University may 
deem expedient. If requested by University, Contractor shall remove any part or all of Contractor's materials, 
supplies, equipment, tools, and construction equipment and machinery from the Project site within 7 days of 
such request; and if Contractor fails to do so, University may remove or store, and after 90 days sell, any of 
the same at Contractor's expense. 
 
13.2.4  If the Contract is terminated by University as provided in this Article 13.2, Contractor shall not be 
entitled to receive any further payment until the expiration of 35 days after Final Completion and acceptance 
of all Work by University. 
 
13.2.5  If the unpaid balance of the Contract Sum exceeds the cost of completing the Work, including all 
additional costs and expenses made necessary thereby, including costs for University staff time, plus all 
losses sustained, including any liquidated damages provided under the Contract Documents, such excess 
shall be paid to Contractor. If such costs, expenses, losses, and liquidated damages exceed the unpaid 
balance of the Contract Sum, Contractor shall pay such excess to University. 
 
13.2.6  No termination or action taken by University after termination shall prejudice any other rights or 
remedies of University provided by law or by the Contract Documents upon such termination; and University 
may proceed against Contractor to recover all losses suffered by University. 
 
13.3  SUSPENSION BY UNIVERSITY FOR CONVENIENCE 
 
13.3.1  University may, at any time and from time to time, without cause, order Contractor, in writing, to 
suspend, delay, or interrupt the Work in whole or in part for such period of time, up to 90 days, as University 
may determine, with such period of suspension to be computed from the date of delivery of the written order. 
Such order shall be specifically identified as a “Suspension Order” under this Article 13.3. The Work may be 
stopped for such further period as the parties may agree. Upon receipt of a Suspension Order, Contractor 
shall, at University's expense, comply with its terms and take all reasonable steps to minimize costs 
allocable to the Work covered by the Suspension Order during the period of Work stoppage. Within 90 days 
after the issuance of the Suspension Order, or such extension to that period as is agreed upon by 
Contractor and University, University shall either cancel the Suspension Order or delete the Work covered 
by such Suspension Order by issuing a Change Order. 
 
13.3.2  If a Suspension Order is canceled or expires, Contractor shall continue with the Work. A Change 
Order will be issued to cover any adjustments of the Contract Sum or the Contract Time necessarily caused 
by such suspension. Any Claim by Contractor for an adjustment of the Contract Sum or the Contract Time 
shall be made within 21 days after the end of the Work suspension. Contractor agrees that submission of its 
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claim within said 21 days is an express condition precedent to its right to Arbitrate or Litigate such a claim. 
 
13.3.3  The provisions of this Article 13.3 shall not apply if a Suspension Order is not issued by University.  
A Suspension Order shall not be required to stop the Work as permitted or required under any other 
provision of the Contract Documents. 
 
13.4  TERMINATION BY UNIVERSITY FOR CONVENIENCE 
 
13.4.1  University may, at its option, terminate this Contract, in whole or from time to time in part, at any 
time by giving notice to Contractor. Upon such termination, Contractor agrees to waive any claims for 
damages, including loss of anticipated profits, on account thereof; and, as the sole right and remedy of 
Contractor, University shall pay Contractor in accordance with Article 13.4.4. 
 
13.4.2  Upon receipt of notice of termination under this Article 13.4, Contractor shall, unless the notice 
directs otherwise, do the following: 
 

.1  Immediately discontinue the Work to the extent specified in the notice. 

.2  Place no further orders or subcontracts for materials, equipment, services, or 
facilities, except as may be necessary for completion of such portion of the Work 
as is not discontinued. 

.3  Promptly cancel, on the most favorable terms reasonably possible, all 
subcontracts to the extent they relate to the performance of the discontinued 
portion of the Work. 

.4  Thereafter do only such Work as may be necessary to preserve and protect 
Work already in progress and to protect materials, plants, and equipment on the 
Project site or in transit thereto. 

 
13.4.3  Upon such termination, the obligations of the Contract shall continue as to portions of the Work 
already performed and, subject to Contractor's obligations under Article 13.4.2, as to bona fide obligations 
assumed by Contractor prior to the date of termination. 
 
13.4.4 Upon such termination, University shall pay to Contractor the sum of the following: 
 

.1  The amount of the Contract Sum allocable to the portion of the Work properly 
performed by Contractor as of the date of termination, less sums previously paid 
to Contractor. 

.2  Plus an amount equal to the lesser of $50,000 or 5% of the difference between 
the Contract Sum and the amount of the Contract Sum allocable to the portion of 
the Work properly performed by Contractor as of the date of termination. 

.3  Plus previously unpaid costs of any items delivered to the Project site which were 
fabricated for subsequent incorporation in the Work. 

.4  Plus any proven losses with respect to materials and equipment directly resulting 
from such termination. 

.5  Plus reasonable demobilization costs. 

.6  Plus reasonable costs of preparing a statement of the aforesaid costs, expenses, 
and losses in connection with such termination. 

 
The above payment shall be the sole and exclusive remedy to which Contractor is entitled in the event of 
termination of the Contract by University pursuant to Article 13.4; and Contractor will be entitled to no other 
compensation or damages and expressly waives same. 
 
 

ARTICLE 14 
STATUTORY AND OTHER REQUIREMENTS 

 
14.1  PATIENT HEALTH INFORMATION 

Contractor acknowledges that its employees, agents, subcontractors, consultants and others acting on its 
behalf may come into contact with Patient Health Information ("PHI") while performing work at the Project 
Site. This contact is most likely rare and brief (e.g. walking through a clinic where patient files may be visible, 
overhearing conversations between physicians while working or touring a hospital, noticing a relative or 
acquaintance receiving treatment in a University facility, etc.). Contractor shall immediately notify University 
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Representative of any such contact. Any and all forms of PHI should not be examined closer, copied, 
photographed, recorded in any manner, distributed or shared. Contractor will adopt procedures to ensure 
that its employees, agents and subcontractors refrain from such activity.  If Contractor, its employees, 
agents or subcontractors do further examine, copy, photograph, record in any manner, distribute or share 
this information, Contractor will report such actions immediately to the University Representative. Contractor 
will immediately take all steps necessary to stop any such actions and will ensure that no further violations of 
this contractual responsibility will occur. Contractor will report to University Representative within five (5) 
days after Contractor gives University Representative notice of the event/action of the steps taken to prevent 
future occurrences. 
 
14.2  NONDISCRIMINATION 
 
14.2.1  For purposes of this Article 14.2, the term Subcontractor shall not include suppliers, manufacturers, 
or distributors. 
 
14.2.2  Contractor shall comply and shall ensure that all Subcontractors comply with Section 12900 
through 12996, of the State of California Government Code. 
 
14.2.3  Contractor agrees as follows during the performance of the Work: 
 

.1  Contractor shall provide equal treatment to, and shall not willfully discriminate against or 
allow harassment of any employee or applicant for employment on the basis of: race; 
color; religion; sex; age; ancestry; national origin; sexual orientation; physical or mental 
disability; veteran's status; medical condition (as defined in Section 12926 of the State of 
California Government Code and including cancer-related medical conditions and or 
genetic characteristics); genetic information (as defined in the Genetic Information 
Nondiscrimination Act of 2008 and including family medical history); marital status; gender 
identity, pregnancy, or citizenship (within the limits imposed by law or University's policy) 
or service in the uniformed services (as defined by the Uniformed Services Employment 
and Reemployment Rights Act of 1994).  Contractor will also take affirmative action to 
ensure that any such employee or applicant for employment is not discriminated against 
on any of the bases identified above.  Such equal treatment shall apply, but not be limited 
to the following: employment; upgrade; demotion or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship.  The contractor also agrees to post in 
conspicuous places, available to employees and applicants for employment, notices 
setting forth the provisions of this nondiscrimination clause.  The Contractor will, in all 
solicitations or advertisements for employees placed by or on behalf of the Contractor, 
state that qualified applicants will receive consideration for employment without regard to: 
race; color; religion; sex; age; ancestry; national origin; sexual orientation; physical or 
mental disability; veteran's status; medical condition (as defined in Section 12926 of the 
State of California Government Code and including cancer-related medical conditions and 
or genetic characteristics); genetic information (as defined in the Genetic Information 
Nondiscrimination Act of 2008 and including family medical history); marital status; gender 
identity, pregnancy, or citizenship (within the limits imposed by law or University's policy) 
or service in the uniformed services (as defined by the Uniformed Services Employment 
and Reemployment Rights Act of 1994).  For purposes of this provision:  (1) "Pregnancy" 
includes pregnancy, childbirth, and medical conditions related to pregnancy and childbirth; 
and (2) "Service in the uniformed services" includes membership, application for 
membership, performance of service, application for service, or obligation for service in 
the uniformed services. 

 
.2  Contractor and all Subcontractors will permit access to their records of employment, 

employment advertisements, application forms, and other pertinent data and records by 
University or any appropriate agency of the State of California designated by University for 
the purposes of investigation to ascertain compliance with this Article 14.2. The outcome 
of the investigation may result in the following: 

 
.1  A finding of willful violation of the provisions of this Contract or of the Fair 

Employment Practices Act may be regarded by University as (1) a basis for 
determining that Contractor is not a “responsible bidder” as to future contracts for 
which such Contractor may submit bids or (2) a basis for refusing to accept or 
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consider the bids of Contractor for future contracts. 
.2  University may deem a finding of willful violation of the Fair Employment 

Practices Act to have occurred upon receipt of written notice from the Fair 
Employment Practices Commission that it has (1) investigated and determined 
that Contractor has violated the Fair Employment Practices Act and (2) issued an 
order under the State of California Government Code Section 12970 or obtained 
an injunction under Government Code Section 12973. 

.3  Upon receipt of such written notice from the Fair Employment Practices 
Commission, University may notify Contractor that, unless it demonstrates to the 
satisfaction of University within a stated period that the violation has been 
corrected, Contractor's bids on future projects will not be considered. 

.4  Contractor agrees that, should University determine that Contractor has not 
complied with this Article 14.2, Contractor shall forfeit to University, as a penalty, 
for each day or portion thereof, for each person who was denied employment as 
a result of such non-compliance, the penalties provided in Article 14.3 for 
violation of prevailing wage rates. Such penalty amounts may be recovered from 
Contractor; and University may deduct any such penalty amounts from the 
Contract Sum. 

.5  Nothing contained in this Article 14.2 shall be construed in any manner so as to 
prevent University from pursuing any other remedies that may be available at 
law. 

.6  Contractor shall meet the following standards for compliance and provide 
University with satisfactory evidence of such compliance upon University's 
request, which shall be evaluated in each case by University: 
 
.1  Contractor shall notify its Superintendent and other supervisory 

personnel of the nondiscrimination requirements of the Contract 
Documents and their responsibilities thereto. 

.2  Contractor shall notify all sources of employee referrals (including 
unions, employment agencies, and the State of California Department of 
Employment) of the nondiscrimination requirements of the Contract 
Documents by sending to such sources and by posting the Notice of 
Equal Employment Opportunity (EEO). 

.3  Contractor or its representative shall, through all unions with whom it 
may have agreements, develop agreements that (1) define 
responsibilities for nondiscrimination in hiring, referrals, upgrading, and 
training and (2) implement an affirmative nondiscrimination program, in 
terms of the unions' specific areas of skill and geography, such that 
qualified minority women, nonminority women, and minority men shall 
be available and given an equal opportunity for employment. 

.4  Contractor shall notify University of opposition to the nondiscrimination 
requirements of the Contract Documents by individuals, firms, or 
organizations during the term of the Contract. 

 
.7  Contractor shall include the provisions of the foregoing Articles 14.2.3.2.1 

through 14.2.3.2.6 in all subcontracts with Subcontractors, so that such 
provisions will be binding upon each such Subcontractor. 

 
14.3  PREVAILING WAGE RATES 
 
14.3.1  For purposes of this Article 14.3, the term Subcontractor shall not include suppliers, manufacturers, 
or distributors. 
 
14.3.2  Contractor shall comply and shall ensure that all Subcontractors comply with Sections 1770, 1771, 
1772, 1773, 1774, and 1775 of the State of California Labor Code. Compliance with these sections is 
required by this Contract. 
 
14.3.3  The State of California Department of Industrial Relations has ascertained the general prevailing 
per diem wage rates in the locality in which the Work is to be performed for each craft, classification, or type 
of worker required to perform the Work. A copy of the general prevailing per diem wage rates will be on file 
at University's principal facility office and will be made available to any interested party upon request. 
Contractor shall post a copy of the general prevailing per diem wage rates at the job site. By this reference, 
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such schedule is made part of the Contract Documents. Contractor shall pay not less than the prevailing 
wage rates, as specified in the schedule and any amendments thereto, to all workers employed by 
Contractor in the execution of the Work. Contractor shall cause all subcontracts to include the provision that 
all Subcontractors shall pay not less than the prevailing rates to all workers employed by such 
Subcontractors in the execution of the Work. Contractor shall forfeit to University, as a penalty, not more 
than $200 for each calendar day or portion thereof for each worker that is paid less than the prevailing rates 
as determined by the Director of Industrial Relations for the work or craft in which the worker is employed for 
any portion of the Work done by Contractor or any Subcontractor. The amount of this penalty shall be 
determined pursuant to applicable law. Such forfeiture amounts may be deducted from the Contract Sum or 
sought directly from the surety under its Performance Bond if there are insufficient funds remaining in the 
Contract Sum. Contractor shall also pay to any worker who was paid less than the prevailing wage rate for 
the work or craft for which the worker was employed for any portion of the Work, for each day, or portion 
thereof, for which the worker was paid less than the specified prevailing per diem wage rate, an amount 
equal to the difference between the specified prevailing per diem wage rate and the amount which was paid 
to the worker.  Review of any civil wage and penalty assessment shall be made pursuant to section 1742 of 
the California Labor Code. 
 
14.4  PAYROLL RECORDS 
 
14.4.1  For purposes of this Article 14.4, the term Subcontractor shall not include suppliers, manufacturers, 
or distributors. 
 
14.4.2  Contractor and all Subcontractors shall keep an accurate payroll record, showing the name, 
address, social security number, job classification, straight time and overtime hours worked each day and 
week, and the actual per diem wages paid to each journeyworker, apprentice, worker, or other employee 
employed in connection with the Work. All payroll records shall be certified as being true and correct by 
Contractor or Subcontractors keeping such records; and the payroll records shall be available for inspection 
at all reasonable hours at the principal office of Contractor on the following basis: 
 

.1  A certified copy of an employee's payroll record shall be made available for 
inspection or furnished to such employee or the employee's authorized 
representative on request. 

.2  A certified copy of all payroll records shall be made available for inspection upon 
request to University, the State of California Division of Labor Standards 
Enforcement, and the Division of Apprenticeship Standards of the State of 
California Division of Industrial Relations. 

.3  A certified copy of all payroll records shall be made available upon request by the 
public for inspection or copies thereof made; provided, however, that the request 
by the public shall be made to either University, the Division of Apprenticeship 
Standards, or the Division of Labor Standards Enforcement. The public shall not 
be given access to such records at the principal offices of Contractor or 
Subcontractors. Any copy of the records made available for inspection as copies 
and furnished upon request to the public or any public agency by University shall 
be marked or obliterated in such a manner as to prevent disclosure of an 
individual's name, address, and social security number. The name and address 
of Contractor awarded the Contract or performing the Contract shall not be 
marked or obliterated. 

 
14.4.3  Contractor shall file a certified copy of the payroll records with the entity that requested the records 
within 10 days after receipt of a written request. Contractor shall inform University of the location of such 
payroll records for the Project, including the street address, city, and county; and Contractor shall, within 5 
working days, provide notice of change of location of such records. In the event of noncompliance with the 
requirements of this Article 14.4 or with the State of California Labor Code Section 1776, Contractor shall 
have 10 days in which to comply following receipt of notice specifying in what respects Contractor must 
comply. Should noncompliance still be evident after the 10 day period, Contractor shall forfeit to University, 
as a penalty, $100 for each day, or portion thereof, for each worker, until strict compliance is accomplished. 
Such forfeiture amounts may be deducted from the Contract Sum. 
 
14.5  APPRENTICES 
 
14.5.1  For purposes of this Article 14.5, the term Subcontractor shall not include suppliers, manufacturers, 
and distributors. 
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14.5.2  Only apprentices, as defined in the State of California Labor Code Section 3077, who are in training 
under apprenticeship standards and written apprentice agreements under Chapter 4, Division 3, of the State 
of California Labor Code, are eligible to be employed by Contractor and Subcontractors as apprentices. The 
employment and training of each apprentice shall be in accordance with the provisions of the apprenticeship 
standards and written apprentice agreements under which the apprentice is training. 
 
14.5.3  Every apprentice shall be paid the standard wage to apprentices, under the regulations of the craft 
or trade at which the apprentice is employed, and shall be employed only at the Work in the craft or trade to 
which the apprentice is indentured. 
 
14.5.4  When Contractor or Subcontractors employ workers in any apprenticeship craft or trade on the 
Work, Contractor or Subcontractors shall 1) send contract award information to the applicable joint 
apprenticeship committee that can supply apprentices to the site of the public work and 2) apply to the joint 
apprenticeship committee, which administers the apprenticeship standards of the craft or trade in the area of 
the Project site, for a certificate approving Contractor or Subcontractors under the apprenticeship standards 
for the employment and training of apprentices in the area of the Project site. The committee will issue a 
certificate fixing the number of apprentices or the ratio of apprentices to journeypersons who shall be 
employed in the craft or trade on the Work. The ratio will not exceed that stipulated in the apprenticeship 
standards under which the joint apprenticeship committee operates; but in no case shall the ratio be less 
than 1 hour of apprentice work for every 5 hours of journeyperson work, except as permitted by law.  
Contractor or Subcontractors shall, upon the issuance of the approval certificate in each such craft or trade, 
employ the number of apprentices or the ratio of apprentices to journeypersons fixed in the certificate issued 
by the joint apprenticeship committee or present an exemption certificate issued by the Division of 
Apprenticeship Standards. 
 
14.5.5  “Apprenticeship craft or trade,” as used in this Article 14.5, shall mean a craft or trade determined 
as an apprenticeship occupation in accordance with rules and regulations prescribed by the Apprenticeship 
Council. 
 
14.5.6  If Contractor or Subcontractors employ journeyworkers or apprentices in any apprenticeship craft or 
trade in the area of the Project site, and there exists a fund for assisting to allay the cost of the 
apprenticeship program in the trade or craft, to which fund or funds other contractors in the area of the 
Project site are contributing, Contractor and Subcontractors shall contribute to the fund or funds in each craft 
or trade in which they employ journeyworkers or apprentices on the Work in the same amount or upon the 
same basis and in the same manner done by the other contractors. Contractor may include the amount of 
such contributions in computing its bid for the Contract; but if Contractor fails to do so, it shall not be entitled 
to any additional compensation therefor from University. 
 
14.5.7  In the event Contractor willfully fails to comply with this Article 14.5, it will be considered in violation 
of the requirements of the Contract. 
 
14.5.8  Nothing contained herein shall be considered or interpreted as prohibiting or preventing the hiring 
by Contractor or Subcontractors of journeyworker trainees who may receive on-the-job training to enable 
them to achieve journeyworker status in any craft or trade under standards other than those set forth for 
apprentices. 
 
14.6  WORK DAY 
 
14.6.1  Contractor shall not permit any worker to labor more than 8 hours during any 1 day or more than 40 
hours during any 1 calendar week, except as permitted by law and in such cases only upon such conditions 
as are provided by law. Contractor shall forfeit to University, as a penalty, $25 for each worker employed in 
the execution of this Contract by Contractor, or any Subcontractor, for each day during which such worker is 
required or permitted to work more than 8 hours in any 1 day and 40 hours in any 1 calendar week in 
violation of the terms of this Article 14.6 or in violation of the provisions of any law of the State of California. 
Such forfeiture amounts may be deducted from the Contract Sum. Contractor and each Subcontractor shall 
keep, or cause to be kept, an accurate record showing the actual hours worked each day and each calendar 
week by each worker employed on the Project, which record shall be kept open at all reasonable hours to 
the inspection of University, its officers and agents, and to the inspection of the appropriate enforcement 
agency of the State of California. 
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ARTICLE 15 
MISCELLANEOUS PROVISIONS 

 
15.1  GOVERNING LAW 
 
15.1.1  The Contract shall be governed by the law of the State of California. 
 
15.2  SUCCESSORS AND ASSIGNS 
 
15.2.1  University and Contractor respectively bind themselves and their successors, permitted assigns, 
and legal representatives to the other party and to the successors, permitted assigns, and legal 
representatives of such other party in respect to covenants, agreements, and obligations contained in the 
Contract Documents.  Neither party to the Contract shall assign the Contract, in whole or in part, without 
prior written consent of the other party. Notwithstanding any such assignment, each of the original 
contracting parties shall remain legally responsible for all of its obligations under the Contract. 
 
15.3  RIGHTS AND REMEDIES 
 
15.3.1  All University's rights and remedies under the Contract Documents will be cumulative and in 
addition to and not in limitation of all other rights and remedies of University under the Contract Documents 
or otherwise available at law or in equity. 
 
15.3.2  No action or failure to act by University or University's Representative will constitute a waiver of a 
right afforded them under the Contract, nor will such action or failure to act constitute approval of or 
acquiescence in a condition or breach thereunder, except as may be specifically agreed in writing. No 
waiver by University or University's Representative of any condition, breach or default will constitute a waiver 
of any other condition, breach or default; nor will any such waiver constitute a continuing waiver. 
 
15.3.3 No provision contained in the Contract Documents shall create or give to third parties any claim or 
right of action against University, University's Representative, or Contractor. 
 
15.4  SURVIVAL 
 
15.4.1  The provisions of the Contract which by their nature survive termination of the Contract or Final 
Completion, including all warranties, indemnities, payment obligations, and University's right to audit 
Contractor's books and records, shall remain in full force and effect after Final Completion or any termination 
of the Contract. 
 
15.5  COMPLETE AGREEMENT 
 
15.5.1  The Contract Documents constitute the full and complete understanding of the parties and 
supersede any previous agreements or understandings, oral or written, with respect to the subject matter 
hereof. The Contract may be modified only by a written instrument signed by both parties or as provided in 
Article 7. 
 
15.6  SEVERABILITY OF PROVISIONS 
 
15.6.1  If any one or more of the provisions contained in the Contract Documents should be invalid, illegal, 
or unenforceable in any respect, the validity, legality, and enforceability of the remaining provisions 
contained herein shall not in any way be affected or impaired thereby. 
 
 
15.7  UNIVERSITY'S RIGHT TO AUDIT 
 
15.7.1  University and entities and agencies designated by University will have access to and the right to 
audit and the right to copy at University's cost all of Contractor's books, records, contracts, correspondence, 
instructions, drawings, receipts, vouchers, purchase orders, and memoranda relating to the Work. 
Contractor shall preserve all such records and other items during the performance of the Contract and for a 
period of at least 3 years after Final Completion. 
 
15.8        METHODS OF DELIVERY FOR SPECIFIED DOCUMENTS  
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15.8.1   The following documents must be delivered in a manner specified in Article 15.8.2: 
  

 .1           Contractor Notices of election to litigate or arbitrate;    
.2          Written demand for a final decision by University’s Representative pursuant to Article 

4.2.5;  
.3            Contractor claims pursuant to Article 4.3; 
.4            Contractor notices of conditions pursuant to Articles 3.17, 3.18, or 3.19; 
.5            University’s notices of Contractor’s failure to perform and/or correct defective work 

pursuant to Articles 4.1.6, 12.2 and 13.2.3; 
               .6            University’s notice to stop work pursuant to Article 2.3.1: 
               .7           Notices of termination or suspension pursuant to Article 13. 
  
15.8.2  Delivery methods for documents specified in Article 15.8.1:  
  
 .1            By personal delivery.   

.2            Sent by facsimile copy where receipt is confirmed. 

.3            Sent by Express Mail, or another method of delivery providing for overnight delivery 
where receipt is confirmed. 

.4            Sent by registered or certified mail, postage prepaid, return receipt requested. 
  
15.8.3     The documents identified in Article 15.8.1 shall only be effective if delivered in the manner 
specified in Article 15.8.2.   Subject to the forgoing, such documents shall be deemed given and received 
upon actual receipt in the case of all except registered or certified mail; and in the case of registered or 
certified mail, on the date shown on the return receipt or the date delivery during normal business hours was 
attempted. Delivery of the specified documents shall be made at the respective street addresses set forth in 
the Agreement. Such street addresses may be changed by notice given in accordance with this Article 15.8. 
 
 
15.9  TIME OF THE ESSENCE 
 
15.9.1  Time limits stated in the Contract Documents are of the essence of the Contract. 
 
15.10 MUTUAL DUTY TO MITIGATE 
 
15.10.1 University and Contractor shall use all reasonable and economically practicable efforts to mitigate 
delays and damages to the Project and to one another with respect to the Project, regardless of the cause of 
such delay or damage. 
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